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Report 
Staff Report 

The Corporation of the City of Brampton  
                                    5/22/2024 

 
 
Date:   2024-04-17  
 
Subject:  Capital Project Financial Status Report – Q4 2023    
 
Contact:  Maja Kuzmanov, Senior Manager Accounting Services/Deputy 

Treasurer, Finance 
 
Report number: Corporate Support Services-2024-369 
 
RECOMMENDATIONS: 
 
1. That the report from Maja Kuzmanov, Senior Manager Accounting Services/Deputy 

Treasurer, to the Committee of Council Meeting of May 22, 2024, re. Capital Project 
Financial Status Report – Q4 2023 be received.  

 
2. That the Treasurer be authorized to amend budgets for Capital Projects listed in 

Schedule D of this report. 
 

OVERVIEW: 
 

 The purpose of this report is to provide City Council with an update on 

the financial status of the City’s Capital Program as of December 31, 

2023.   

 The City’s Capital Program on December 31, 2023, included 570 (2022: 

554) active capital projects with a total approved budget of $2,873.4 

million.  

 $1,434.5 million of the approved budget has been spent as of December 

31, 2023. 

 The remaining capital budget stands at $1,438.9 million as of December 

31, 2023.  Of this amount, $318.6 million has been committed through 

purchase orders (contracted work underway) for specific projects, 

leaving $1,120.3 million (2022: $885.7 million) not yet committed or spent. 

 As in previous years, staff continues to review all active capital projects 

and return funds no longer required to their original funding sources as a 

measure to aid with the unspent capital.  As of December 31, 2023, $43.8 
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million in unspent capital was returned to source or the budget 

commitment was reduced. 

 
BACKGROUND: 
 
The Capital Project Financial Status Report provides a financial update of the City’s 
Capital Program that includes analysis compiled from submissions made by departments 
managing their various capital programs. This report keeps Council informed on the use 
of financial resources and supports senior leaders by providing information to assist with 
project oversight and delivery.  
 
Although there are a number of methods used to measure progress in Capital Program 
delivery, level of spending on projects compared to the approved budget is one of the key 
performance indicators that is common to all projects. This information reported helps 
generate discussion at the senior levels of departments with responsibility for project 
delivery and to draw attention to project areas that might require course correction.  It is 
not meant to replace comprehensive corporate project management and reporting.  
 
CURRENT SITUATION: 
 
As of December 31, 2023, the City had 570 active projects each comprised of one or 
more activities with a total approved budget of $2,873.4 million.  The City has spent 
$1,434.5 million towards completion of these projects, with $1,438.9 million budget 
available to be spent in the coming years.  Of this amount, $318.6 million has been 
committed through purchase orders (contracted work underway) for various capital 
projects. This leaves $1,120.3 million (2022: $885.7 million) remaining in open capital 
projects not yet committed or spent.   
 
Key projects comprising $567.2 million (39.4%) of the unspent/uncommitted balance 
include:  
 

 Transit Maintenance & Storage Facility - $180.5 million  

 Facility Electrification (Third Transit Facility) - $150.0 million 

 Centre for Education, Innovation and Collaboration - $96.3 million 

 Goreway Drive Widening - $80.4 million  

 Facility Electrification Retrofit - $60.0 million 

 

Schedule A provides a summary, by department, of capital spending and the budget 
remaining, which includes all committed and remaining budgets.  
 
Schedule B provides a list of the top 30 projects which have a significant budget 
remaining. 
 
Schedule C provides a detailed list of all open capital projects. 
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This report includes analysis of the following topics: 
 

 Capital Budget Remaining  

 Capital Projects with Significant Budget Remaining 

 Annual Capital Spend  

 Return of Financing and Budget Commitment Reduction 

 
Capital Budget Remaining (Schedule A) 
 
The total capital project budget remaining after commitments as of December 31, 2023, 

is $1,120.3 million.  This amount is $234.6 million higher than the amount reported as of 

December 31, 2022 ($885.7 million).  

As demonstrated by the table below, 50% ($564.8 million) of the total budget remaining 

after commitments is related to projects that were approved in 2022 and 2023. These 

figures show approved funding in each year’s approved capital budget in addition to in 

year budget amendments net of spent capital.  

Project Approval Year  
2019 and 

prior 2020 2021 2022 2023 Total 

158.2       76.4     320.9     92.9     471.9  
  
1,120.3  

 

Fundamental to understanding the causes of the unspent capital funds balance is the 

multi-year nature of large capital projects.  To ensure that sufficient funds will be available 

to pay invoices throughout the life of a project, total funding has to be committed before 

a contract is awarded even though that funding may only be expended over several years. 
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The following schedule shows the year-to-date 2023 financial activities of the Capital 

Program. 

  $ Million 

Remaining Budget before Commitments as of December 31, 2022 1,138.8 

Less:  2023 Capital Spending 391.4 

Less:  2023 Net Return of Financing and adjustments 44.0 

Sub Total 703.4 

Add:  Council approved 2023 Capital Budget 498.9 

Add:  2023 Budget Amendments 236.6 

Remaining Budget before Commitments as of December 31, 2023 

                    

1,438.9  

 

Less: Purchase Orders (contracted works underway) 318.6 

Remaining Budget, Uncommitted as of December 31, 2023 

                    

1,120.3  

 
As part of the Capital Program review, staff classified open projects into following 
categories: 
 

Standard 
Recurring  

Strategic & 
Council 

Priorities 

Funding 
Advocacy 
Projects 

 
      Total 

146.6 476.0 497.7 
 

1,120.3 

 
The following chart illustrates comparative trends between annual capital budget 
approvals, average capacity to spend and the unspent/uncommitted balance:  
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Capital Projects with Significant Budget Remaining (Schedule B)  
 
For the purpose of this analysis, staff has identified 30 major Council approved capital 
projects, representing 76.2% ($854.0 million) of the uncommitted budget of the Capital 
Program. All these projects are progressing in various stages of the project lifecycle.   
 

The status of the 30 major projects is as follows:   
 

 10 projects have an uncommitted budget of 90% or more.  

 1 project was approved prior to 2017.   

 Delivery status of the 30 projects 

o 6 of the projects are in construction stage. 

o 8 are in various stages of planning and design.  

o 4 projects are in the procurement stage. 

o 10 projects are comprised of multiple activities in various stages of 
completion. 

o 2 projects are on hold pending third party funding. 

 
Annual Capital Spend: 
 
The City forecasted through the 2023 budget process that it would achieve $204.0 million 
in capital spending (cash flow) during the 2023 fiscal year. This includes 2023 spending 
on projects approved in the 2023 budget and open projects approved in prior 
years.  Actual spending as of December 31, 2023, on all capital projects was $391.4 
million. Out of this amount $115.2 million (29.4%) relates to key property acquisitions 
listed below. 
 
The following are major contributors to capital spending in 2023: 
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 Property acquisitions include 175 Sandalwood, 0 Beechmont Dr. and Railroad St. 

Properties. 

 Facility construction, repair, and replacement include the Fire Campus and 

Balmoral Recreation Centre. 

 Roads infrastructure include Cottrelle-Humberwest-Goreway, Goreway Drive and 

Road Resurfacing. 

 
Return of Financing and Budget Commitment Reduction: 
 
Staff meets quarterly to identify adjustments needed to existing projects, which may result 
in reallocation or return of funds. 
 
As of December 31, 2023, $43.8 million of funding has been returned to source or the 
budget commitment reduced and made available for future allocation to other priorities. 
Ninety-five (95) projects were determined complete and therefore closed and $12.0 
million of the budget remaining associated with these projects was returned to source.  
An additional $31.8 million was returned to source for projects that remain active.  
 
The following is a summary of return of financing by source of funding ($million): 
 

Reserve 
#4  

Development 
Charges 

Canada 
Community 

Building 
Fund 

 
    GRS 

 
  Other 

 
     Total 

22.0 9.7 9.2 
 

1.6 
 

1.3 
 

43.8 

 
The following is a summary of return of financing by department ($ million): 
 

           
CAO 

Corporate 
Support  
Services  

Community 
Services 

Transit 
Public 
Works 

Planning, 
Building 
and EDO 

 
 

Total 

 
4.3 6.6 4.2 2.4 22.8 

 
3.5 

 
43.8 

  
As part of 2024 budget deliberations a resolution was passed requiring staff to present 
to Council a list of capital projects/activities that have been open for 3 years or longer 
and have no commitments against them.  Projects with an external funding component 
or that are tied to funding by other levels of government are exempt as they depend on 
external factors not controlled by the City of Brampton. As per the resolution, this 
information along with the recommendation for project/activity closure and return of 
funding will be presented to Council starting with the Q2 2024 Capital Status Report.  
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CORPORATE IMPLICATIONS: 
 
Financial Implications: 

$43.8 million of capital funding has been returned to source through return of financing 
and budget amendments and is available for allocation to other priorities, subject to 
Council approval. 
 
Other Implications: 

The quarterly Capital Status report will serve to maintain focus on project delivery and as 
a tool to identify available financial resources to be reallocated to other City priorities.  
 
STRATEGIC FOCUS AREA:  
 
This report fulfils Government & Leadership Strategic Focus Area through strict 
adherence to effective financial management policies and ensuring transparent and 
accountable financial operations. 
 
CONCLUSION: 
 
This report provides Council with a financial status of the City’s Capital Program and 
contributes to improved management oversight of the City’s Capital Program.  As of 
December 31, 2023, the City spent $1,434.5 million and committed through purchase 
orders $318.6 million on the 570 open projects with a further $1,120.3 million remaining 
yet to be committed or spent to deliver the projects.  
 
 
 
Authored by:     
 

 Reviewed by:      

 
 
 

  

Maja Kuzmanov 
Senior Manager, Accounting 
Services/Deputy Treasurer,  
Finance 

 Nash Damer  
Treasurer,  
Finance 

 

   
Approved by:      
 

 Approved by: 

 
 

  
__________________________________ 

Alex Milojevic 
Commissioner,  
Corporate Support Services 

 Marlon Kallideen  
Chief Administrative Officer  
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Attachments: 
 

 Attachment 1 – Schedule A Capital Project Spending Summary 

 Attachment 2 – Schedule B Capital Projects with Significant Budget Remaining 

 Attachment 3 – Schedule C Open Projects Analysis 

 Attachment 4 – Schedule D Budget Amendments, Reallocations and Projected 
Return of Funding  
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