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Budget Budget

Budget Current Project Remaining Remaining Uncommitted Project Project Delivery

Project # Budget Amendment Project Description Project to Date Before Purchase After Budget Department Ward Stage Start Date End Date Status

Year Year Budget Spending Commitments Orders Commitments Percentage

143580 2014 2018 Goreway Drive Widening 33,920,388            8,486,373         25,434,015           21,017,771        4,416,244            13% Public Works & Engineering 8 Under construction. June 2023 December 2024 Construction

183866 2018 2022 Downtown Improvements 24,009,000            5,343,683         18,665,317           13,738,937        4,926,380            21% Planning, Bldg & Growth Mgmt 1,3 Varies. 2022 2026

Multi-year project which includes 

streetscape works and IDP 

185160 2018 2019 Centre for Education, Innovation & Collaboration 99,400,000            3,104,026         96,295,974           5,228,320         91,067,654          92% Public Works & Engineering 1

The project is on hold until the outcome of 

the Expression of Interest process is 

completed. March 2018 TBD Planning/Design

185670 2018 2019 Chris Gibson Recreation Centre 55,142,000            3,434,843         51,707,157           38,035,219        13,671,938          25% Public Works & Engineering 1

The project is under construction and on 

track. The daycare addition is currently in 

design. March 2018 September 2026 Construction

193980 2019 2023 Cottrelle Blvd:  Humberwest Pkwy - Goreway Dr. 40,500,000            12,221,836       28,278,164           21,301,649        6,976,515            17% Public Works & Engineering 8 Under construction. November 2022 December 2025 Construction

194690 2019 2020 Bus Purchases 26,890,000            12,186,400       14,703,600           -                    14,703,600          55% Transit City Wide

Transit staff are actively working with 

external funding partners and evaluating 

procurement options for growth buses 

planned for in-service 2024. January 2020 June 2025 Multiple activities/various stages

194880 2019 2021 Transit Maintenance & Storage Facility 189,780,000          9,310,565         180,469,435         3,704,030         176,765,405        93% Public Works & Engineering 10

The project is in the design development 

phase.  100% design development 

expected in June 2024. Construction 

Manager procurement (RFP) is with 

Senior Administration to approve the next 

stage which is Technical Evaluation and 

consensus. RFP validity period has been 

extended to June 7, 2024 with all Bidders 

in agreement. Anticipated early works (site 

preparation) contract anticipated to begin 

in Sept 2024 commencing with a ground 

breaking ceremony. May 2019 June 2027 Design, Procurement

195740 2019 2021 Victoria Park New Facility 25,850,000            1,453,473         24,396,527           1,098,396         23,298,131          90% Public Works & Engineering 7

The Victoria Park Arena redevelopment 

project is tender ready. A budget 

amendment will be required. The tender is 

planned to be released in Q2 2024. March 2019 December 2026 Planning/Design

201650 2020 2021 Facilities Repair & Replacement 30,818,836            21,781,632       9,037,204            5,373,902         3,663,302            12% Public Works & Engineering City Wide Various projects at various stages. March 2020 December 2025 Multiple activities/various stages

204690 2020 2020 Bus Purchases 37,331,000            5,135,122         32,195,878           -                    32,195,878          86% Transit City Wide

Transit staff are actively working with 

external funding partners and evaluating 

procurement options for growth buses 

planned for in-service 2024/2025. January 2020 December 2026 Multiple activities/various stages

205651 2020 2022 Century Gardens - Youth Centre 14,000,000            949,878            13,050,122           299,972            12,750,150          91% Public Works & Engineering 1

Tender closed in March 2024. Evaluation 

of the submitted bids is underway. October 2019 September 2025 Planning/Design

214610 2021 2021 Smart Bus 11,500,000            1,705,882         9,794,118            9,451,820         342,298               3% Transit City Wide

Currently in final system design with the 

team reviewing and providing feedback on 

multiple technical and functional 

documents for the new system. January 2022 December 2024 Planning/Design

214690 2021 2021 Bus Purchases 44,520,000            15,503,073       29,016,927           -                    29,016,927          65% Transit City Wide

Transit staff are actively working with 

external funding partners and evaluating 

procurement options for growth buses 

planned for in-service 2024/2025. January 2021 December 2026 Multiple activities/various stages

214883 2021 2021 Transit Hub 30,000,000            542,774            29,457,226           529,631            28,927,595          96% Transit 01

Transit Project Assessment Process 

(TPAP) pre-activities are ongoing. A 

comprehensive list of options have been 

developed. The first Public Information 

Centre (PIC) was held in November 2023. July 2020 December 2028 Planning/Design

215511 2021 2023 Zero Carbon Retrofit 39,141,170            6,619,632         32,521,538           28,383,827        4,137,711            11% Public Works & Engineering 3 & 4

Construction is expected to begin on April 

15th and the substantial completion is 

expected on October 2025.  In the past 

the detail design and feasibility study was 

successfully completed. January 2022 October 2025 Construction

215865 2021 2021 New Capital Development 19,150,000            4,498,882         14,651,118           359,225            14,291,893          75% Community Services City Wide Tender/Construction. March 2021 December 2026 Multiple activities/various stages

217735 2021 2023 Riverwalk 35,130,000            1,430,030         33,699,970           4,475,532         29,224,438          83% Planning, Bldg & Growth Mgmt 1,3 Detail design. 2018 2028 Design
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221650 2022 2023 Facilities Repair-Replacement 13,878,995            4,224,336         9,654,659            5,114,689         4,539,970            33% Public Works & Engineering City Wide Various projects at various stages. March 2022 December 2027 Multiple activities/various stages

223580 2022 2022 Goreway Drive Widening 63,500,000            8,496,121         55,003,879           52,587,831        2,416,048            4% Public Works & Engineering 8 & 10 Under construction. February 2023 December 2026 On-going

224680 2022 2022 Bus Refurbishments 13,889,000            5,629,739         8,259,261            -                    8,259,261            59% Transit City Wide

Active contracts in place. Work has 

started and is progressing.  January 2022 December 2025 Multiple activities/various stages

224690 2022 2022 Bus Purchases 20,000,000            -                   20,000,000           15,271,214        4,728,786            24% Transit City Wide

Transit staff are actively working with 

external funding partners and evaluating 

procurement options for growth buses 

planned for in-service 2025. January 2022

December 2026 

(project will 

remain open for 

many years due 

to repayment of 

CIB financing) Multiple activities/various stages

224802 2022 2023 Zum Service Expansion - Chinguacousy Rd. Corridor 18,700,000            829,143            17,870,857           39,417              17,831,440          95% Transit 3, 4, 5, 6, 7 

The detailed design is completed. RFP for 

the shelters and retaining a General 

Contractor is underway. Currently in 

negotiations with purchasing. January 2022 December 2025 Detailed Design and Tendering

225335 2022 2022 Field Hockey - Construction 12,000,000            89,091             11,910,909           2,295,713         9,615,196            80% Community Services 6 RFP for Construction (Initiation). September 2024 December 2025 Procurement

225700 2022 2023 Mississauga-Embleton Community Centre 44,200,000            1,581,433         42,618,567           4,535,930         38,082,637          86% Public Works & Engineering 6

The project is closing out the design 

development phase and beginning the 

construction documents phase. Class "B" 

Estimate is expected to be completed by 

end of April 2024. Prequalification of 

General Contractors is expected to take 

place over the summer of 2024, with 

tender release targeted for early October 

2024. June 2021 October 2028 Design

225732 2022 2023 Gore Meadows - Outdoor Construction 17,500,000            50,091             17,449,909           -                    17,449,909          100% Community Services 10 RFP for Construction (Initiation). September 2024 December 2026 Procurement

231050 2023 2023 TMU-School of Medicine Grant 20,000,000            10,000,000       10,000,000           -                    10,000,000          50% Chief Administrative Officer 7

The agreement has been executed and 

TMU is now preparing the Civic Centre for 

the Medical School. January 2023 September 2025 On-going (see Stage comments)

234680 2023 2023 Bus Refurbishments 16,313,000            4,350,037         11,962,963           1,515,670         10,447,293          64% Transit City Wide

Active contracts in place. Work has 

started and is progressing.  March 2023 December 2025 Multiple activities/various stages

234690 2023 2023 Bus Purchases 30,248,000            -                   30,248,000           -                    30,248,000          100% Transit City Wide

Transit staff are actively working with 

external funding partners and evaluating 

procurement options for replacement 

buses planned for in-service 2024/2025. January 2023 December 2026 Multiple activities/various stages

234881 2023 2023 Facility Electrification 150,000,000          -                   150,000,000         -                    150,000,000        100% Transit 10

Staff have submitted a Phase 2 ZETF 

capital application for the third facility 

electrification project and have received 

positive feedback for the federal portion. 

Advocacy for the provincial component 

continues.  March 2023 

TBD (contingent 

on external 

funding) Pending Third Party Funding

234882 2023 2023 Facility Electrification Retrofit 60,000,000            -                   60,000,000           -                    60,000,000          100% Transit 2

To proceed with the Sandalwood Facility 

electrification Phase 2 ZETF capital 

application, a pre-requisite planning study 

is required which is underway with 

CUTRIC and anticipated to be completed 

and presented to Council in Q2, 2024. 

Phase 2 ZETF capital application 

submission anticipated in 2024. Staff will 

continue to advocate for the provincial 

funding component of this project. March 2023 

TBD (contingent 

on external 

funding) Pending Third Party Funding

1,237,311,389       148,958,095     1,088,353,294      234,358,695      853,994,599        
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