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Report 
Staff Report 

The Corporation of the City of Brampton  
                                    5/15/2024 

 
Date:   2024-05-14 
 
Subject: Automated Speed Enforcement Processing Centre - Project 

Update & Budget Amendment    
 
Contact: Michael Kralt, Strategic Leader, Project Management, Legislative 

Services 
 
Report number: Legislative Services-2024-443 
 
RECOMMENDATIONS: 
1. That the report from Michael Kralt, Strategic Leader, Project Management, Legislative 

Services to the Council Meeting of May 15, 2024 re: Automated Speed Enforcement 
Processing Centre - Project Update & Budget Amendment, be received;  
 

2. That Council approve thirty-two (32) full-time, permanent complement to be hired in 
2024 consisting of twenty-one (21) Automated Enforcement Officers, three (3) 
Automated Speed Enforcement Supervisors, two (2) Screening Officers, one (1) 
Traffic Technologist III, one (1) Traffic Technologist II, one (1) Traffic Technologist I, 
one (1) Truck Driver, one (1) Labourer, and one (1) Traffic Supervisor with a total 
annual cost of approximately $3,591,107 to be funded from revenues generated 
through operations, or Reserve Fund #100 – Legacy Fund if revenues are 
insufficient; 

 

3. That Council approve one (1) full-time, contract Talent Acquisition Specialist to be 
hired in 2024 for a 12-month period with a total annual cost of approximately 
$96,842 to be funded from revenues generated through operations, or Reserve 
Fund #100 Legacy Fund if revenues are insufficient; 

 
4. That a budget amendment be approved and a new capital project be established in 

the amount of $300,000 for one (1) truck dedicated to installing, relocating, removing 
and maintaining ASE related signage, with funding to be transferred from Reserve 
Fund #100 – Legacy Fund, to be repaid through operating revenues; 
 

5. That a budget amendment be approved and a new capital project be established in 
the amount of $91,000 for technology for new staff, with funding to be transferred 
from Reserve Fund #100 – Legacy Fund, to be repaid through operating revenues; 

 

6. That a budget amendment be approved and a new capital project be established in 
the amount of $1,900,000 for ASE Processing Centre space fit-up costs, with funding 



2 
 

to be transferred from Reserve Fund #100 – Legacy Fund, to be repaid through 
operating revenues; 

 
7. That Council enact a By-law to establish and implement an Administrative Penalty 

System for Contraventions Detected Using Camera Systems; and 
 

8. That the Commissioner of Legislative Services be authorized to execute agreements 
to process automated speed enforcement images and issue Penalty Orders on 
behalf of other municipalities, in a form acceptable to the City Solicitor or designate. 

 

OVERVIEW: 

 This report updates Council on activities undertaken to date to establish 
the City’s Automated Speed Enforcement (ASE) Processing Centre and 
its strategy to increase the number of ASE cameras in Brampton. 

 Activities undertaken to date include: 
o Purchase of 175 Sandalwood 
o Request for Procurement for cameras and processing centre 

software 
o Staffing and recruitment activities 
o Preliminary space fit-up 
o Administrative Penalty software configuration 

 The ASE Processing Centre is currently on track for an August 2024 
launch pending contract award to the successful vendor and timely utility 
coordination. 

 This rollout will bring Brampton’s ASE camera portfolio to 185 cameras, 
representing the largest single municipal ASE camera program in 
Ontario. The first 20 cameras are scheduled for installation by July 2024, 
with all 185 cameras scheduled for installation by summer 2025. 

 The speed of the rollout is substantially faster than comparator 
municipalities, with deployments of this size typically occurring over 4 to 
5 years.  

 This report includes staff requests and budget amendments essential for 
the successful launch of the City’s ASE Processing Centre and to 
facilitate the expansion of operations as additional cameras and potential 
municipal clients are added. 

 
BACKGROUND: 
 
The City of Brampton supports the Vision Zero Road Safety Strategic Plan and is fully 
committed to enhancing road safety.  
  
The framework says no loss of life on our roads is acceptable and we all play an 
important part in keeping our residents, our families and our loved ones safe. Speed 
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plays a significant role in traffic collisions and tragically, speed causes more collisions, 
more serious injuries and increases the number of fatalities. Automated Speed 
Enforcement (ASE) is a key strategy to deter speeding and reduce speeds in the Vision 
Zero Framework. 
 
ASE is an automated system that uses a camera and a speed measurement device to 
help enforce speed limits in school zones and community safety zones. It is designed to 
work in tandem with other traffic safety programs, including improvements to road 
networks, educational programs and police enforcement. ASE is focused on altering 
driver behaviour to decrease speeding and increase road safety. 
 
The City of Brampton currently operates 50 ASE cameras and processes its ASE 
camera images at the Joint Processing Centre operated by the City of Toronto, in 
conjunction with other municipalities. Cameras run at a fraction of their capacity due to 
limitations on the number of images that can be processed. The current limit represents 
a small fraction of what Brampton’s ASE cameras are capable of capturing. 
 
In 2023, Council directed staff to establish an ASE Processing Centre to increase the 
number of cameras and hours of operation of ASE cameras in Brampton. Council also 
directed staff to develop a strategy to implement 135 additional cameras, for a total of 
185 cameras. 
 
At the Council Meeting of August 9, 2023, Council directed Corporate Finance staff to 
further investigate and confirm the figures and operational model for the ASE 
Processing Centre. 
 
In December 2023, Council approved the addition of 16 staff in the 2024 budget to 
operate the centre and subsequently approved the purchase of a facility (175 
Sandalwood Parkway) to house the City’s ASE Processing Centre. 
 
On February 21, 2024, Council authorized staff to commence procurement for the 
supply and implementation of ASE cameras and related services and approved a 
budget amendment for $1.5M for immediate State of Good Repair (SOGR), security and 
interior renovations to the processing centre. 
 
CURRENT SITUATION: 
 
Since purchasing the facility at 175 Sandalwood in December 2023, staff have worked 
expeditiously to coordinate all aspects of the ASE program. Establishing the ASE 
Processing Centre is a complex project requiring a multi-disciplinary project team 
comprised of staff from various departments. Ensuring the City’s ASE Processing 
Centre will be operational by the summer of 2024 continues to be a priority activity for 
staff and the initiative is currently on schedule for an August 2024 opening. 
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The remainder of this report provides an update on various aspects of the ASE 
Processing Centre implementation and camera rollout, and justification for the 
recommendations contained in the report. 
 
ASE Procurement 
 
At the February 21, 2023, Committee of Council meeting, Council directed staff to begin 
procurement for 185 ASE cameras and related services. The RFP was released on 
March 25, 2024, and closed on April 26, 2024. 
 
Staff have been working toward Council’s goal to “develop a strategy to implement 135 
additional cameras over the next four (4) years.” The RFP contemplates an accelerated 
rollout schedule for ASE cameras, aiming to achieve Council’s goal in less than half of 
that time. This rollout will bring Brampton’s ASE camera portfolio to a total of 185 
cameras, representing the largest single municipal ASE camera rollout in Ontario. The 
rollout speed is substantially faster than comparator municipalities, where deployments 
of this size typically occur over 4 to 5 years. 
 
Pending the contract award to the successful vendor, deployment of ASE cameras is 
anticipated to begin this summer as per the schedule outlined in Table 1 below, and to 
implement the City’s ASE Processing Centre software solution. 
 
Table 1 – Brampton ASE Camera Deployment Schedule 

# ASE Camera Milestones Estimated Installation 
Date 

1 Twenty (20) ASE Cameras July 31, 2024 

2 Forty (40) ASE Cameras September 2024 

3 Forty (40) ASE Cameras November 2024 

4 Twenty-five (25) ASE Cameras February 2025 

5 Twenty-five (25) ASE Cameras April 2025 

6 Thirty-five (35) ASE Cameras June 2025 

 
These milestones are contingent upon completing negotiations with the successful 
vendor and timely coordination of utility and other public infrastructure work. 
 
Concurrently with the installation of the first 20 ASE cameras, staff will work with the 
vendor to implement the ASE processing software solution which will be used to review 
images and issue Penalty Orders. 
 
ASE Budget and Staffing Requirements 
 
Brampton City Council has established an ambitious vision for the City’s processing 
centre, aiming to generate tangible road safety outcomes for Brampton residents and 
help to achieve the goals of Vision Zero. Recognizing this, the 2024 Budget included 
positions to support the City’s processing centre. To support the accelerated camera 
rollout schedule outlined in Table 1, additional staff and financial resources are required 
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to get the processing centre to an operational state and enable the scale-up of 
operations to support 185 cameras and provide service to municipal clients. 

 
Table 2: ASE Staffing Requirements 

Position 2024 
Budget 

Positions  
Requested 

Total 
Positions 

ASE Manager 1 0 1 

ASE Supervisor 1 3 4 

Automated Enforcement 
Officers (AEOs) 

9 21 30 

ASE Analyst 1 0 1 

ASE Clerk 1 0 1 

Screening Officers 3 2 5 

Traffic Technologist III 0 1 1 

Traffic Technologist II 0 1 1 

Traffic Technologist I 0 1 1 

Truck Driver 0 1 1 

Labourer 0 1 1 

Traffic Supervisor 0 1 1 

Talent Acquisition Specialist 
(12-month contract) 

0 1 1 

TOTAL 16 33 49 

 
Figure 1 below illustrates a high-level ASE process flow. As the number of cameras 
increases with the scheduled deployment, there is an associated impact on staffing 
requirements. The staff additions proposed in this report are directly correlated to the 
deployment schedule listed in Table 2 above. This report requests approval of the staff 
and capital budget necessary to ensure adequate flexibility to hire according to the 
rollout schedule and support potential client municipalities. 
 
Figure 1: Process Overview  
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Processing Centre Staffing Requirements 
 
The majority (63%) of the positions requested in this report are for 21 additional 
Automated Enforcement Officer (AEO) positions. AEOs play a central role in service 
delivery, including responsibilities such as reviewing images captured by ASE cameras, 
assessing image validity and issuing Penalty Orders. Insufficient AEOs will lead to 
processing constraints that will limit the number of images ASE cameras can produce.  
 
The hiring and retention of these positions are expected to pose the most significant 
challenge to scaling ASE processing services. Extended timelines for hiring and 
onboarding AEOs stem from provincially mandated training and designation processes 
which can take upwards of 2 to 3 months. Efforts with other municipalities are underway 
to explore development of in-house training options and advocacy for shortened 
Ministry of Transportation (MTO) designation time frames. 
 
A temporary (12-month) contract for a Talent Acquisitions Specialist will be hired to 
drive initial recruiting efforts. 
 
Public Works & Engineering Staffing and Capital Requirements 
 
Traffic Services also plays a key role in supporting the ASE service and requires 
additional staff to support the significantly increased number of ASE cameras, including: 
 

 1 Traffic Technologist III 

 1 Traffic Technologist II 

 1 Traffic Technologist I 

 1 Truck Driver 

 1 Labourer 

 1 Supervisor  

 1 Truck (Capital request) 
 
These staff resources are responsible for performing site inspections, managing work 
orders for ASE signage, analyzing, meeting MTO reporting requirements, evaluating & 
reporting on the effectiveness of ASE on road safety, etc. 
 
ASE Processing Centre Space Fit-up 

The facility at 175 Sandalwood Parkway offers ample space for the City’s processing 
centre and allows for staffing scalability to meet increased demand generated by 
additional cameras or client municipalities. 
 
On February 21, 2024, Council approved a budget amendment of $1.5M to allow for 
necessary state of good repair work, security upgrades and interior renovations.   
 
As additional ASE cameras and municipal clients are added, quick and efficient scaling 
of staffing is essential to ensure adequate AEOs are in place for image processing and 
Penalty Order issuance.  
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This includes the optimization of the existing workspace, including new workstations as 
existing furniture is obsolete and limited in reconfiguration. To increase the number of 
workstations, all existing furniture will be removed, and 60 new workstations will initially 
be installed with the possibility to increase to over 120. At the same time, the workspace 
will be renovated to corporate standards. This includes but not limited to: 

 updating existing finishes 

 removing offices from the perimeter  

 lowering workstation panels to allow access to natural light 

 adding a perimeter interior walkway 

 adding a kitchenette 

 updating training and meeting rooms 
 
The existing I.T. room on the first floor will be cleared out of all obsolete equipment to 
allow for new infrastructure to be installed. The work is to be completed in conjunction 
with the ASE second floor project to minimize work disruptions and ensure the 
processing center is equipped to perform optimally.  
 
The $1.9M capital request outlined in this report will facilitate the permanent fit-up of 
office space, enabling the ability to scale staffing as required. Originally planned for the 
2025 capital budget, this amendment is required due to long building renovation lead 
times and an accelerated camera rollout schedule. 
  
Administrative Penalties 

ASE tickets in Brampton are currently issued by the Toronto JPC and issued under the 
POA regime for contraventions of the Highway Traffic Act. In lieu of the POA regime, 
the Highway Traffic Act also authorizes municipalities to establish and assess 
Administrative Penalties against drivers who contravene camera-based offences, such 
as automated speed enforcement. 
 
To accommodate an increase in the number of cameras and tickets that will result, the 
City’s ASE Processing Centre will issue Penalty Orders through the Administrative 
Penalty regime. Transitioning from POA tickets to Administrative Penalties shifts 
disputes from courtrooms to municipally administered screenings and hearings. 
 
The Administrative Penalty System (APS) uses Screening and Hearing Officers who 
can modify, cancel or affirm penalties, rather than court resources. This report requests 
two (2) additional Screening Officer positions to help address an expected increase in 
Screening and Hearing requests that will result from ASE Penalty Orders. 
 
To support this transition, this report also requests Council approval for a new by-law. In 
addition to ASE Penalty Orders, the new “Administrative Penalty System for 
Contraventions Detected Using Camera Systems” by-law also proactively enables the 
issuance of Penalty Orders for Red Light Camera offences in the event that the City 
wishes to implement red light cameras in the future. 
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Staff will continue to establish systems, processes, guidelines and other documents as 
necessary to implement the Administrative Penalty process. 
 
Municipal Clients 

Council’s vision for the processing centre is for Brampton to be a provincial leader in 
creating safer streets. Processing ASE infractions on behalf of other municipalities is 
part of this vision. Staff have invited Ontario municipalities to create awareness of 
Brampton’s processing centre and have asked municipalities to inform City staff of their 
interest before June 30, 2024. 
 
Staff anticipate that the processing centre will be able to begin processing onboarding 
interested municipalities in Q1 of 2025. This will allow sufficient time for the City to focus 
on its initial camera rollout and to ensure that the processing centre operations have 
had time to stabilize. This also provides time for interested municipalities to secure 
endorsement from their Councils, secure and install cameras, create necessary by-laws 
and policies, create communications plans, etc. 
 
Financial Model Analysis 

At the August 9, 2023, Council meeting, Corporate Finance staff were directed to 
investigate and confirm the operational model for the ASE Processing Centre. In the fall 
of 2023, staff retained KPMG to create a comprehensive financial model for the 
processing centre. The model has been completed by KPMG and populated with 
detailed data and operating assumptions from subject matter experts. The resulting 
output predicts the ASE Processing Centre will be cashflow positive starting in 2025, 
with a payback period of five (5) years to fully recoup the investments made in land, 
building renovations and equipment.  
 
The financial projections provide contingencies for potential unforeseen start-up 
challenges for the ASE Processing Centre, such as hiring delays for staffing to support 
the accelerated camera rollout. Once fully operational, the ASE Processing Centre is 
projected to generate approximately $17 million of annual net cashflows, with annual 
projected revenues of $30 million, and annual projected expenses of $13 million. The 
ASE Processing Centre is projected to generate sufficient funding to repay all operating 
and capital commitments for this initiative. The following table summarizes the 
estimated net cashflows for the ASE Processing Centre for the first five (5) years of 
operations: 
 

   
  

Projected figures in 000s 2024 2025 2026 2027 2028

Revenue 4,484$   23,651$ 30,293$ 30,384$ 30,384$ 

Operating Expenses (5,287) (13,121) (13,911) (13,312) (13,156)

Capital Expenses (44,440) (67) -         -         (79)

Net Cashflow ($45,247) $10,463 $16,382 $17,072 $17,149

Cumulative Cashflow ($45,247) ($34,784) ($18,402) ($1,330) $15,819
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All budget amendment requests included in this report have been incorporated into the 
model. As the City operates this line of service and obtains actual operating and 
financial data, staff will continue to monitor and update the financial model and report 
back to Council on an annual basis through the budget process. 
 
CORPORATE IMPLICATIONS: 
 
Financial Implications: 

This initiative will require 32 full-time, permanent positions in the Legislative Services 
and Public Works & Engineering departments at a cost of approximately $3,591,107 
annually (inclusive of benefits and WSIB), to be funded from revenues generated 
through operations or Reserve Fund #100 – Legacy Fund if revenues are insufficient.  
  
Also required is one full-time, contract Talent Acquisition Specialist to be hired in 2024 
for a 12-month period with a total annual cost of approximately $96,842, with funding to 
be transferred from revenues generated through operations, or Reserve Fund #100 
Legacy Fund if revenues are insufficient. 
 
In addition, this initiative will require the following capital budget amendments with 
funding to be transferred from Reserve Fund #100 – Legacy Fund to be repaid through 
operating revenues: 

 $300,000 for one truck dedicated to installing, relocating, removing and 
maintaining ASE related signage  

 $1,900,000 for ASE Processing Centre space fit-up costs 

 $91,000 for technology for new staff, including desktops, laptops, monitors, 
phones and tablets 

 
Equivalent to the funding strategy utilized to fund investments to date in the processing 
centre, Reserve Fund #100 – Legacy Fund is recommended to provide interim funding 
through internal loans, to support the implementation of the ASE Processing 
Centre. These internal loans are expected to be fully repaid through future revenues, 
including investment income loss.  The amount of investment income loss is dependent 
on timing differences between cost and revenues, as the processing centre becomes 
fully operational.  For context, the current investment income rate is 5.45%. 
  
The timing difference between the loss of investment income and revenue generated 
from the processing centre will be added to the value of the loan until the revenue 
materializes. All processing centre revenues over and above operating costs will be 
used to repay the loan until it is paid in full.  
  
Based on the model prepared by KPMG and assumptions made by staff, there will be 
sufficient revenues from the ASE Processing Centre to cover these costs in the long 
term.  
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STRATEGIC FOCUS AREA:  
 
Health & Well-being: Focusing on citizens’ belonging, health, wellness and safety. 
 
Speed significantly contributes to traffic collisions. It causes more collisions, more 
serious injuries and increases the number of fatalities. ASE is a key strategy within the 
Vision Zero Framework to deter speeding and enhance road safety. It focuses on 
altering driver behaviour to decrease speeding and increase road safety. 
 
CONCLUSION: 
 
ASE is a key strategy to deter speeding and reduce speeds on City streets. The ASE 
Processing Centre will contribute to lower speeds, safer streets and establish Brampton 
as a leader in road safety in Ontario. Staff are working expeditiously to increase the 
number of cameras in Community Safety Zones across the City and to open the 
processing centre by August 2024. This report includes several staff and budget 
requirements necessary to launch the processing centre and create scaling capacity to 
meet demand created by the accelerated camera rollout and potential municipal clients. 
 
 
 
Authored by:     
 

 Reviewed by:      

 
 
 

  

Michael Kralt 
Senior Leader, Project Management 
Legislative Services 

 Sameer Akhtar 
City Solicitor 
Legislative Services 

   
Approved by:      
 

 Approved by: 

 
 

  
__________________________________ 

Laura Johnston 
Commissioner 
Legislative Services 

 Marlon Kallideen 
Chief Administrative Officer 

 


	VLGSachText__START__70743

