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Report 
Staff Report 

The Corporation of the City of Brampton  
                                    9/18/2024 

 
Date:   2024-09-03  
 
Subject:  Budget Amendment - Operator Washroom and Lunchroom at 

Mount Pleasant GO Station – Ward 6    
 
Contact:  Doug Rieger, Director, Transit Development  
 
Report number: Brampton Transit-2024-705   
 
RECOMMENDATIONS: 
 
1. That the report from Doug Rieger, Director, Transit Development to the Committee of 

Council Meeting of September 18, 2024, re: Budget Amendment - Operator 
Washroom and Lunchroom at Mount Pleasant GO Station – Ward 6 , be received;  
 

2. That Council approve the return of surplus capital funds from project # 124800 – Züm 

BRT, in the amount of $959,469, with the funding returned to its original sources; and 

 
3. That Council approve the return of capital funds from project # 164840-001 – Terminal 

Improvements, totaling $993,029, with funding to be returned to Reserve #91 – Canada 

Community Building Fund; and 

 
4. That Council approve a new capital project, 244840-001 – Terminal Improvements, in 

the amount of $1,900,000, with $1,000,000 to be funded through Reserve #91 – 
Canada Community Building Fund and $900,000 to be funded through Reserve #95 
– Accele Ride Reserve. 

 

OVERVIEW: 
 

 Brampton Transit provides dedicated washrooms and lunchroom space 
for transit operators at various locations in the Brampton Transit 
network. Having dedicated facilities spread throughout the city helps to 
ensure an effective and efficient delivery of transit services. 
 

 Since 2005, Brampton Transit Operators have shared a small lunchroom 
and washroom facility with GO Transit Operators at the Mount Pleasant 
GO Station, which is owned by Metrolinx. Brampton Transit has 
increased service substantially over the past two decades and there is 
not enough capacity in the existing facility to accommodate the number 
of operators. 
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 A project budget was originally approved in 2016 with $1,000,000 to 
construct a dedicated washroom and lunchroom facility for Brampton 
Transit Operators at the Mount Pleasant GO Station (164840-001 - 
Terminal Improvements). It took several years for Metrolinx to fully 
engage with the City on this initiative, and with Council approval in 2021, 
staff were able to enter into a memorandum of understanding (MOU) and 
Lease Agreement with Metrolinx for a new facility at this location. 

 

 Over the past two years, Brampton Transit has been working with 
Metrolinx on a design of this new facility. The design has now 
progressed to a point where there are more definitive costs, which will 
require additional funding to complete this project.  
 

 There are three main factors that have contributed to the increased 
funding requirements, which include changes to site servicing, a modest 
increase in the building size to meet current needs and expected 
demand, and construction inflation. 
 

 Transit staff have also been working closely with Metrolinx staff to help 
reduce costs as much as possible and there remains a strong business 
case to advance this project. By having an expanded lunchroom/ 
washroom facility at this location, it will help lower current operational 
costs and also prevent future costs by upwards of $350,000 annually. 
 

 This report seeks Council approval of several financial recommendations 
to ensure a new project, with additional funding, is available to construct 
the much needed and warranted expanded lunchroom and washroom 
facilities for transit staff at the Mount Pleasant GO Station. 

 

 
BACKGROUND: 
 
Brampton Transit provides dedicated washrooms and lunchroom space for transit 
operators at various locations in the Brampton Transit network. While Brampton Transit 
works with community partners to provide washroom access for transit operators 
throughout the city, having dedicated washroom access at terminals is an important 
priority. They are dedicated facilities for transit staff, and they allow operators to use the 
washrooms when they are usually at the end of their trip, as opposed to the middle of 
the trip when customers are expecting the bus to take them to their destination. 
 
Transit operators are also required to have an unpaid lunchbreak mid-way through their 
shift and having dedicated facilities spread throughout the city helps to ensure an 
effective and efficient delivery of transit services. Since 2005, Brampton Transit 
Operators have shared a small lunchroom and washroom facility with GO Transit 
Operators at the Mount Pleasant GO Station, which is owned by Metrolinx. 
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Transit ridership in the west end of the city has increased substantially over the years 
and is projected to grow further. As a result, Brampton Transit has increased service in 
this area and the additional operators required to support this service exceed the 
current facility capacity at the Mount Pleasant GO Station. 
 
A project budget was originally approved in 2016 with $1,000,000 to construct a 
dedicated washroom and lunchroom facility for Brampton Transit Operators at the 
Mount Pleasant GO Station (164840-001 - Terminal Improvements). It took several 
years for Metrolinx to fully engage with the City on this initiative, but staff were able to 
negotiate a memorandum of understanding (MOU) and Lease Agreement with 
Metrolinx. On September 29, 2021, Council approved the following motion: 
 
That the General Manager, Transit be delegated the authority to execute on 
behalf of the City a Memorandum of Understanding and a Lease Agreement with 
Metrolinx for the purpose of funding the design and construction and leasing of 
land for an Operator Facility at GO Transit Mount Pleasant Station, on the terms 
discussed in closed session, otherwise on terms and conditions satisfactory to 
the General Manager, Transit, and in a form acceptable to the City Solicitor or 
designate. 
 
CURRENT SITUATION: 
 
Over the past two years, Brampton Transit has been working with Metrolinx on a design 
of this new facility. The design has now progressed to a point where there are more 
definitive costs, which will require additional funding to complete this project. There are 
three main factors that have contributed to the increased funding requirements, which 
are as follows: 
 
Site Servicing and External Infrastructure - The 2016 estimate was based on some 
basic assumptions around the costs of site servicing. This work has now been explored 
in more detail and costs are more defined. Given some of the complexities in this work, 
these costs have increased by approximately 70% over the 2016 cost estimate. 
 
Increased Building Size – Given the growth of Brampton Transit, staff reviewed the 
long-term needs of this facility and recommended a modest increase in square footage 
that would provide additional washroom and lunchroom space. In addition, given the 
changing needs of our community and the Brampton Transit workforce, a small, 
dedicated spiritual/meditation/prayer space was incorporated into the design. These 
changes combined have increased the space requirements of the building by 
approximately 25%. 
 
Construction Inflation – There has been significant increases in construction cost from 
when the original cost estimate was provided by Metrolinx in 2016, particularly over the 
past 3 years. Some building construction price indexes for metropolitan areas in 
Canada have estimated this increase to between 40% and 70%. 
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Based on these factors, the total cost of the washroom/lunchroom facility is now 
estimated to be just under $1,900,000, including a small contingency. 
 
Transit staff have also been working closely with Metrolinx staff to help reduce costs as 
much as possible. Through this process, the following design aspects have been 
considered: 
 

 Alternative Construction Methods: Prefabricated construction techniques have 
been discussed to reduce on-site labour costs and shorten construction time. 

 Compact and Minimalist Design: The facility is designed to maximize available 
space while remaining simple and functional, avoiding unnecessary architectural 
features that could increase costs. 

 Efficient Use of Space: The washroom and lunchroom areas are combined to 
share plumbing and minimize the facility's overall footprint. 

 Maximization of Natural Lighting: Large windows are incorporated to reduce the 
need for artificial lighting, creating a more pleasant environment for Operators. 

 Investigation of Alternative HVAC Solutions: Options like heat pumps are being 
explored to improve energy efficiency. 

 
Despite this substantial increase in cost, there remains a strong business case to 
advance this project. If a lunchroom were not accommodated at this location, the lunch 
breaks for operators would have to be accommodated elsewhere. And as noted above, 
having dedicated facilities spread throughout the city helps to ensure an effective and 
efficient delivery of transit services. By having an expanded lunchroom/washroom 
facility at this location, it will help lower current operational costs and prevent future 
costs by upwards of $350,000 annually.  
 
CORPORATE IMPLICATIONS: 
 
Financial Implications: 
 
Subject to Council approval of the recommendations outlined in this report, the surplus 
capital funds in project 124800 - Züm BRT, in the amount of $959,469, will be returned 
to its original sources and the capital funds in project #164840-001 – Terminal 
Improvements, in the amount of $993,029, will be returned to Reserve #91 – Canada 
Community Building Fund. 
 
In addition, a new capital project, 244840-001 – Terminal Improvements, will be created 
in the amount of $1,900,000, with $1,000,000 to be funded through Reserve #91 – 
Canada Community Building Fund and $900,000 to be funded through Reserve #95 – 
Accele Ride Reserve, as outlined below. 
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The funding being returned to source is sufficient to offset the recommended increases, 
resulting in no net funding impact.  There is sufficient funding to proceed with the 
recommendations in this report.  
 
STRATEGIC FOCUS AREA:  
 
This report supports the following Strategic Focus Area by ensuring that the supporting 

staff amenities are constructed to effectively and efficiently support the Brampton 

Transit network. 

 

 Transit & Connectivity: Focusing on transportation and a connected 

infrastructure that is safe, convenient, efficient, and sustainable. 

 
CONCLUSION: 
 
This report seeks Council approval of several financial recommendations to ensure a 
new project, with additional funding, is available to construct the much needed and 
warranted expanded lunchroom and washroom facilities for transit staff at the Mount 
Pleasant GO Station. 
 
 
 
 
Authored by:     
 
 

 Reviewed by:      

   

Jack Monaco 
Project Manager, Transit  
 

 Doug Rieger 
Director, Transit Development  
  

   
Approved by:      
 
 

 Approved by:      

   

Heidi Dempster 
General Manager, Transit  

 Marlon Kallideen 
Chief Administrative Officer  
  

 

Project 
Approved 

Budget

Budget 

Amendments

Revised 

Budget

124800 – Züm BRT 115,553,329$  ($959,469) 114,593,860$  

164840-001 – Terminal Improvements 1,000,000$      ($993,029) 6,971$             

244840-001 – Terminal Improvements -$                 1,900,000$      1,900,000$      

Total Project 116,553,329$  ($52,498) 116,500,831$  
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