Schedule C

CAPITAL PROJECT STATUS REPORT
AS AT SEPTEMBER 30, 2022

Budget Budget
Budget Project Remaining Remaining
Project #|Budget| Amend. Project Description Status Budget To Date Before Purchase After Category
Year Year Spending Commitments Orders Commitments
CAO, CORPORATE SUPPORT SERVICES &
COUNCIL
171255 | 2017 2017 |[Sport Tourism Strategy Open 100,000 1,272 98,728 - 98,728 |Strategic and Council Priorities
171398 | 2017 2017 [Minor Capital - Human Resources Open 14,000 - 14,000 - 14,000 |Standard Recurring
181000 | 2018 2018 [Development Charges Study Open 500,000 149,574 350,426 - 350,426 |Standard Recurring
181075 | 2018 2018 [Corporate Asset Management Open 1,000,000 610,019 389,981 48,356 341,625 |Standard Recurring
181080 | 2018 2018 [Destination District Site Dev. Open 500,000 - 500,000 - 500,000 |Strategic and Council Priorities
181256 | 2018 2018 [Branding-Marketing-FDI Strategy Open 1,875,000 1,486,377 388,623 2,331 386,292 |Strategic and Council Priorities
181299 | 2018 2018 [Minor Capital Council Members Open 22,000 15,168 6,832 - 6,832 |Standard Recurring
181430 | 2018 2018 [Technology Acquisition-Refresh Open 55,000 46,205 8,795 - 8,795 |Standard Recurring
191206 | 2019 2022 [Cybersecure Catalyst Open 5,000,000 4,022,017 977,983 - 977,983 |Strategic and Council Priorities
191397 | 2019 2019 [Minor Capital - Strategic Communications Open 13,000 12,581 419 - 419 [Standard Recurring
191299 | 2019 2019 [Minor Capital - Council Members Open 13,000 - 13,000 - 13,000 |Standard Recurring
196860 | 2019 2019 [Public Art Investment Open 350,000 45,469 304,531 - 304,531 |Strategic and Council Priorities
201061 | 2020 2020 [Long-Term Financial MP Open 250,000 - 250,000 177,266 72,734 |Standard Recurring
201070 | 2020 2020 [Fair Wage Policy & Community Benefits Open 167,000 109,982 57,018 57,017 1 |Strategic and Council Priorities
201075 | 2020 2020 [Corporate Asset Management Open 750,000 - 750,000 - 750,000 |Standard Recurring
201256 | 2020 2020 [FDI Strategy Open 300,000 - 300,000 - 300,000 |Strategic and Council Priorities
201360 | 2020 2020 [Communications Master Plan Open 25,000 - 25,000 - 25,000 |Strategic and Council Priorities
206855 | 2020 | 2020 |[Arts Walk of Fame Open 20,000 - 20,000 - 20,000 |Strategic and Council Priorities
207829 | 2020 2021 [Algoma University Expansion Open 7,300,000 6,080,000 1,220,000 - 1,220,000 [Strategic and Council Priorities
211055 | 2021 | 2021 [Monumentto William Davis Open 100,000 - 100,000 - 100,000 |Strategic and Council Priorities
211075 | 2021 2021 |Corporate Asset Management Open 500,000 - 500,000 - 500,000 |Standard Recurring
211098 | 2021 2021 [Minor Capital - Corporate Wide Open 219,000 138,063 80,937 - 80,937 |Standard Recurring
217985 | 2021 2022 [B-Hive Open 3,100,000 3,052,800 47,200 - 47,200 |Strategic and Council Priorities
221098 | 2022 2022 [Minor Capital - Corporate Wide Open 235,000 30,729 204,271 - 204,271 |Standard Recurring
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221257 | 2022 2022 [Sign for Tourism Promotion Open 345,000 - 345,000 - 345,000 |Strategic and Council Priorities
221345 | 2022 2022 [Non-Union Job Evaluation Open 175,000 - 175,000 - 175,000 |Strategic and Council Priorities
221430 | 2022 2022 [Mayor & Council - Technology Acquisition-Refresh Open 55,000 - 55,000 - 55,000 |Standard Recurring
221998 | 2022 2022 |[Corporate Services-Preventative Maintenance Open 504,000 419,280 84,720 - 84,720 |Standard Recurring
TOTAL CAO, CORPORATE SUPPORT SERVICES &
COUNCIL 23,487,000 16,219,536 7,267,464.00 284,970.00 6,982,494
CORPORATE SUPPORT SERVICES - ITC
171041 | 2017 2017 |Enterprise Payment Solution Open 226,000 200,349 25,651 - 25,651 |Strategic and Council Priorities
171478 | 2017 | 2017 |Citizen Service Program Open 800,000 716,057 83,943 - 83,943 |Strategic and Council Priorities
171480 | 2017 2017 [Corporate Technology Program Open 3,412,500 2,981,837 430,663 20,588 410,075 [Strategic and Council Priorities
181164 | 2018 2018 |Enforcement-Mobile Technology Open 60,000 18,279 41,721 - 41,721 |[Strategic and Council Priorities
181427 | 2018 2018 [Core Technologies Program Open 3,999,800 3,897,802 101,998 - 101,998 |Standard Recurring
181478 | 2018 2018 [Citizen Service Program Open 200,000 - 200,000 - 200,000 |Strategic and Council Priorities
181480 | 2018 2018 [Corporate Technology Program Open 5,525,590 4,299,692 1,225,898 489,806 736,092 |Strategic and Council Priorities
191427 | 2019 2019 [Core Technologies Program Open 5,451,000 4,087,820 1,363,180 1,535 1,361,645 [Standard Recurring
191478 | 2019 2019 [Citizen Service Program Open 1,750,000 726,393 1,023,607 13,149 1,010,458 |[Strategic and Council Priorities
191480 | 2019 2019 [Corporate Technology Program Open 10,360,700 6,745,078 3,615,622 476,055 3,139,567 |Strategic and Council Priorities
201427 | 2020 2020 [Core Technologies Program Open 6,170,000 3,091,293 3,078,707 48,747 3,029,960 |Standard Recurring
201478 | 2020 2020 [Citizen Service Program Open 560,000 94,577 465,423 52,237 413,186 |Strategic and Council Priorities
201480 | 2020 2020 [Corporate Technology Program Open 6,867,200 901,533 5,965,667 342,061 5,623,606 |Strategic and Council Priorities
211427 | 2021 2021 [Core Technologies Program Open 4,469,000 1,255,761 3,213,239 97,212 3,116,027 |Standard Recurring
211480 | 2021 2021 [Corporate Technology Program Open 7,248,000 2,905,448 4,342,552 1,274,663 3,067,889 |Strategic and Council Priorities
221427 | 2022 2022 |[Core Technologies Program Open 2,800,000 436,523 2,363,477 - 2,363,477 |Standard Recurring
221480 | 2022 2022 [Corporate Technology Program Open 5,012,000 108,063 4,903,937 70,000 4,833,937 |Strategic and Council Priorities
TOTAL CORPORATE SUPPORT SERVICES -1TC 64,911,790 | 32,466,505 32,445,285 2,886,053 29,559,232
LEGISLATIVE SERVICES
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181485 | 2018 2018 [Records-Info Management System-BRIMS Open 285,000 259,718 25,282 25,281 1 |Strategic and Council Priorities
191542 | 2019 2019 [Land Acquisition & Preliminary Due Diligence Open 13,616,777 13,616,777 - - - |Strategic and Council Priorities
191588 [ 2019 | 2019 |Acquisition-Main St. Properties Open 8,766,001 8,691,001 75,000 - 75,000 |Strategic and Council Priorities
191589 | 2019 2019 [Acquisition-Nelson-George St. Open 5,828,001 5,803,001 25,000 - 25,000 |Strategic and Council Priorities
195181 [ 2019 | 2019 |Animal Services - Misc Initiatives Open 20,000 8,913 11,087 - 11,087 |Standard Recurring
201193 | 2020 2020 [Minor Capital - Enforcement Open 40,000 38,252 1,748 - 1,748 |Standard Recurring
201588 | 2020 2020 [Purchase-54 Main St. North Open 2,610,000 2,266,997 343,003 - 343,003 |Strategic and Council Priorities
205181 | 2020 | 2020 [Animal Services - Misc Initiatives Open 60,000 - 60,000 - 60,000 |Standard Recurring
211193 | 2021 2021 [Minor Capital - Enforcement Open 40,000 24,950 15,050 - 15,050 |Standard Recurring
211542 | 2021 | 2021 [Land Acquisition-Due Diligence Open 4,280,000 - 4,280,000 - 4,280,000 |Strategic and Council Priorities
211550 | 2021 2021 [Golden Age Village-GAVE Open 500,000 178,120 321,880 - 321,880 |Strategic and Council Priorities
211590 | 2021 2021 [Acquisition of Properties Open 25,420,000 25,377,193 42,807 - 42,807 |Strategic and Council Priorities
215181 | 2021 | 2021 [Animal Services - Misc Initiatives Open 35,000 - 35,000 - 35,000 [Standard Recurring
221193 | 2022 2022 [Minor Capital — Enforcement Open 40,000 - 40,000 - 40,000 [Standard Recurring
221542 | 2022 | 2022 [Land Acquisition-Due Diligence Open 250,000 - 250,000 - 250,000 |Strategic and Council Priorities
221551 | 2022 2022 [Due Diligence Costs - Hospice Open 200,000 597 199,403 - 199,403 |Strategic and Council Priorities
221552 | 2022 2022 [LTC-Offer to Lease Costs Open 250,000 - 250,000 - 250,000 |Strategic and Council Priorities
221591 | 2022 2022 |[Acquisition of Property Open 1,700,000 1,291,072 408,928 - 408,928 |Strategic and Council Priorities
TOTAL LEGISLATIVE SERVICES 63,940,779 | 57,556,501 6,384,188 25,281 6,358,907
COMMUNITY SERVICES
135400 | 2013 2013 [Outdoor Asset Replacement Open 4,243,500 4,104,998 138,502 29,083 109,419 |Standard Recurring
144954 | 2014 | 2014 ([Outdoor Asset Replacement - PIS Open 3,813,979 3,660,144 153,835 80,132 73,703 |Standard Recurring
145860 [ 2014 | 2014 [Neighbourhood Parks Open 1,911,136 1,673,032 238,104 - 238,104 |Standard Recurring
164954 | 2016 2016 [Outdoor Asset Replacement - PIS Open 6,150,000 6,044,176 105,824 9,014 96,810 |Standard Recurring
174954 | 2017 2017 [Outdoor Asset Replacement Open 3,025,375 2,308,698 716,677 178,080 538,597 |Standard Recurring
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175201 | 2017 2018 [BSC-Artificial Turf Fields & Seasonal Dome Structure Open 11,300,000 11,082,233 217,767 217,330 437 |Strategic and Council Priorities
175865 | 2017 2017 [Parks - Outdoor Assets Open 2,925,000 2,695,973 229,027 8,679 220,348 |Standard Recurring
176700 | 2017 2017 |Tableland Acquisition - Land Acquisition Open 2,211,715 2,190,125 21,590 - 21,590 |Strategic and Council Priorities
184954 | 2018 2018 [Parks - Outdoor Asset Replacement Open 745,000 711,712 33,288 29,173 4,115 |Standard Recurring
184955 [ 2018 | 2018 |Park Enhancements Open 1,250,000 879,726 370,274 254,401 115,873 |Strategic and Council Priorities
185580 | 2018 2018 [Norton Park Development Open 100,000 45,365 54,635 - 54,635 |Strategic and Council Priorities
185865 | 2018 2018 [Parks-New Capital Development Open 3,741,000 3,591,490 149,510 10,808 138,702 |Standard Recurring
186000 | 2018 2018 [Valleyland Development Open 625,000 504,164 120,836 89,305 31,531 |Standard Recurring
192111 | 2019 2019 [Community Safety Project Open 300,000 293,459 6,541 - 6,541 |Strategic and Council Priorities
194954 | 2019 2019 [Outdoor Asset Replacement-Planning & Infrastructure Open 620,000 397,511 222,489 54,636 167,853 |Standard Recurring
195210 | 2019 2019 [Collaborative Learning Technology Centre Open 3,200,000 10,607 3,189,393 - 3,189,393 | Strategic and Council Priorities
195420 | 2019 2019 [Playground Repair & Replacement Open 1,555,000 1,426,626 128,374 128,374 - |Standard Recurring
195560 [ 2019 | 2019 |Recreation - Misc Initiatives Open 1,320,000 952,425 367,575 61,216 306,359 |Standard Recurring
195865 | 2019 2019 [New Capital Development Open 8,205,000 6,399,042 1,805,958 623,472 1,182,486 |[Standard Recurring
195893 | 2019 2019 ([Sportsfield Repair & Replacement Open 430,000 249,714 180,286 133,341 46,945 |Standard Recurring
195940 | 2019 2019 [Pathways Implementation Program Open 250,000 29,796 220,204 - 220,204 |Standard Recurring
196000 | 2019 2019 [Valleyland Development Open 675,000 309,287 365,713 75,437 290,276 |Standard Recurring
196600 | 2019 2019 [Emerald Ash Borer Open 2,703,000 2,228,095 474,905 463,144 11,761 |Strategic and Council Priorities
196810 | 2019 2019 [Cultural Services Initiatives Open 300,000 296,787 3,213 2,139 1,074 |Standard Recurring
196820 | 2019 2019 [Venue Management Software Open 50,000 30,333 19,667 19,000 667 |Strategic and Council Priorities
204150 | 2020 2020 [Engineering & Parkland Studies Open 1,000,000 368,230 631,770 6,405 625,365 |Standard Recurring
204954 | 2020 2020 [Outdoor Asset Replacement-Planning & Infrastructure Open 745,000 334,914 410,086 155,751 254,335 |Standard Recurring
204955 | 2020 2020 [Park Enhancements Open 1,250,000 381,889 868,111 33,236 834,875 |Strategic and Council Priorities
205420 | 2020 2020 [Playground Repair & Replacement Open 2,140,000 1,870,989 269,011 241,129 27,882 |Standard Recurring
205460 | 2020 2020 [Outdoor Winter Rec. Amenities Open 1,400,000 1,161,391 238,609 145,706 92,903 |Strategic and Council Priorities
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205560 | 2020 2020 [Recreation - Misc Initiatives Open 1,270,000 1,102,674 167,326 45,600 121,726 |Standard Recurring
205730 | 2020 2021 |[Gore Meadows Fieldhouse & Ancillary Buildings Open 7,000,000 1,609 6,998,391 - 6,998,391 |Strategic and Council Priorities
205780 | 2020 2020 |[CAA Centre Open 663,000 599,702 63,298 - 63,298 |Strategic and Council Priorities
205865 | 2020 2020 [New Capital Development Open 10,114,000 2,323,122 7,790,878 1,961,748 5,829,130 |Strategic and Council Priorities
205893 | 2020 2020 [Sportsfield Repair & Replacement Open 200,000 119,112 80,888 51,291 29,597 |Standard Recurring
205894 | 2020 2021 [Accessible Baseball Diamond Open 225,000 - 225,000 - 225,000 | Strategic and Council Priorities
205936 | 2020 2020 [Central Peel - Artificial Turf Field Open 1,500,000 - 1,500,000 - 1,500,000 | Strategic and Council Priorities
206000 | 2020 2020 [Valleyland Development Open 1,925,000 1,035,547 889,453 28,335 861,118 |Standard Recurring
206600 | 2020 2020 [Emerald Ash Borer Open 1,153,000 561,742 591,258 - 591,258 |Strategic and Council Priorities
206835 | 2020 | 2021 [Signage-Rebranding — Rose Theatre Open 98,962 - 98,962 - 98,962 |Strategic and Council Priorities
214150 | 2021 2021 [Engineering - Parkland Studies Open 350,000 43,986 306,014 121,970 184,044 |Standard Recurring
215420 | 2021 2021 [Playground Repair-Replacement Open 1,840,000 1,055,355 784,645 648,955 135,690 |Standard Recurring
215430 | 2021 2021 [Wayfinding & Signage-Outdoors Open 100,000 10,049 89,951 - 89,951 |Standard Recurring
215499 | 2021 2021 [Minor Capital - Parks - Outdoor Assets Open 50,000 13,836 36,164 - 36,164 |Standard Recurring
215560 | 2021 | 2021 [Recreation - Misc Initiatives Open 1,465,000 1,077,048 387,952 159,434 228,518 |Standard Recurring
215780 | 2021 2021 |[CAA Centre Open 2,090,000 356,560 1,733,440 - 1,733,440 |Strategic and Council Priorities
215865 | 2021 2021 [New Capital Development Open 17,650,000 2,324,926 15,325,074 623,878 14,701,196 |Strategic and Council Priorities
215893 | 2021 2021 [Sportsfield Repair-Replacement Open 850,000 249,373 600,627 283,146 317,481 |Standard Recurring
215941 | 2021 2021 [Recreation Trail Repair-Replacement Open 1,300,000 844,086 455,914 330,728 125,186 |Standard Recurring
215997 | 2021 2021 [Performing Arts-Preventative Maintenance Open 138,000 136,683 1,317 - 1,317 |Standard Recurring
216000 | 2021 2021 [Valleyland Development Open 2,001,277 1,236,726 764,551 273,757 490,794 |Standard Recurring
216501 | 2021 | 2021 |Community Living - Ward 01 Open 1,000,000 197,861 802,139 - 802,139 |Strategic and Council Priorities
216502 | 2021 2021 [Community Living - Ward 02 Open 1,000,000 281,741 718,259 578,432 139,827 |Strategic and Council Priorities
216503 | 2021 2021 [Community Living - Ward 03 Open 1,000,000 551,875 448,125 99,119 349,006 |Strategic and Council Priorities
216504 | 2021 | 2021 [Community Living - Ward 04 Open 1,000,000 545,858 454,142 177,791 276,351 |Strategic and Council Priorities
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216505 | 2021 2021 [Community Living - Ward 05 Open 1,000,000 807,056 192,944 190,110 2,834 |Strategic and Council Priorities
216506 | 2021 2021 [Community Living - Ward 06 Open 1,000,000 475,217 524,783 301,683 223,100 |Strategic and Council Priorities
216507 | 2021 | 2021 |Community Living - Ward 07 Open 1,000,000 531,411 468,589 162,322 306,267 |Strategic and Council Priorities
216508 | 2021 2021 [Community Living - Ward 08 Open 1,000,000 361,305 638,695 555,897 82,798 |Strategic and Council Priorities
216509 | 2021 | 2021 |Community Living - Ward 09 Open 1,000,000 523,637 476,363 246,220 230,143 |Strategic and Council Priorities
216510 | 2021 2021 [Community Living - Ward 10 Open 1,000,000 225,592 774,408 486,401 288,007 |Strategic and Council Priorities
216600 | 2021 2021 |[Emerald Ash Borer Open 968,000 12,669 955,331 - 955,331 |Strategic and Council Priorities
216610 | 2021 | 2021 [Residential Tree Planting Program Open 50,000 48,948 1,052 - 1,052 |Strategic and Council Priorities
216611 | 2021 2021 [Urban Forest Canopy Program Open 2,341,000 2,018,115 322,885 322,885 - |Strategic and Council Priorities
216831 | 2021 | 2021 |[Rose Theatre-Accessibly & Efficiency Upgrades Open 5,613,150 63,902 5,549,248 1,136,835 4,412,413 |Strategic and Council Priorities
222112 | 2022 2022 [Community Safety Program Open 130,000 39,557 90,443 - 90,443 |Strategic and Council Priorities
224150 | 2022 2022 |[Engineering & Parkland Studies Open 350,000 - 350,000 - 350,000 |Standard Recurring
224954 | 2022 2022 [Parks Asset Repair-Replacement Open 375,000 103,612 271,388 125,364 146,024 |Standard Recurring
225211 | 2022 2022 [Mount Pleasant Secondary School Partnership Open 1,500,000 - 1,500,000 - 1,500,000 | Strategic and Council Priorities
225335 | 2022 | 2022 |[Field Hockey - Construction Open 12,000,000 13,246 11,986,754 - 11,986,754 [Strategic and Council Priorities
225420 | 2022 2022 [Playground Repair-Replacement Open 660,000 60,471 599,529 445,920 153,609 |Standard Recurring
225499 | 2022 2022 [Minor Capital - Parks Open 50,000 3,886 46,114 - 46,114 |Standard Recurring
225560 | 2022 2022 [Recreation - Misc Initiatives Open 2,058,000 192,041 1,865,959 152,640 1,713,319 [Standard Recurring
225732 | 2022 2022 |[Gore Meadows - Outdoor Construction Open 8,500,000 7,123 8,492,877 - 8,492,877 |Strategic and Council Priorities
225751 | 2022 2022 [Torbram-Sandalwood Park - Construction Open 4,500,000 - 4,500,000 - 4,500,000 |Strategic and Council Priorities
225860 | 2022 2022 [New Neighbourhood Parks Open 1,369,293 508,184 861,109 - 861,109 |Strategic and Council Priorities
225865 | 2022 | 2022 |[Capital Redevelopment Open 1,200,000 - 1,200,000 381,139 818,861 |Strategic and Council Priorities
225893 | 2022 2022 [Sportsfield Repair-Replacement Open 1,175,000 65,976 1,109,024 641,050 467,974 |Standard Recurring
225896 | 2022 2022 [Outdoor Soccer Court Open 500,000 - 500,000 277,800 222,200 |Strategic and Council Priorities
225926 | 2022 | 2022 [James and Margaret McGie Park Open 140,000 102,747 37,253 37,250 3 |Strategic and Council Priorities
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225940 | 2022 2022 [Pathways Implementation Program Open 1,500,000 536 1,499,464 - 1,499,464 [Standard Recurring
225941 | 2022 2022 [Recreational Trail Repair-Replacement Open 665,000 860 664,140 663,461 679 |Standard Recurring
225996 | 2022 | 2022 |Recreation-Preventative Maintenance Open 1,029,000 448,310 580,690 - 580,690 |Standard Recurring
225997 | 2022 2022 [Performing Arts-Preventative Maintenance Open 138,000 29,694 108,306 - 108,306 |Standard Recurring
225998 | 2022 2022 [Parks-Preventative Maintenance Open 25,000 5,467 19,533 15,988 3,545 |Standard Recurring
226611 | 2022 2022 [Urban Forest Canopy Program Open 2,728,000 112,890 2,615,110 1,119,362 1,495,748 |Strategic and Council Priorities
226760 | 2022 2022 [Parkland Over-Dedication Open 1,338,115 - 1,338,115 - 1,338,115 [Strategic and Council Priorities
226810 | 2022 2022 [Performing Arts Initiatives Open 300,000 14,276 285,724 - 285,724 |Standard Recurring
227600 | 2022 | 2022 |Nurturing Neighbourhoods Program Open 105,000 14,212 90,788 - 90,788 |Standard Recurring
TOTAL COMMUNITY SERVICES 181,475,502 | 77,693,342 103,782,160 | 15,695,502 88,086,658
FIRE & EMERGENCY SERVICES
182300 | 2018 2018 [Growth Vehicles Open 900,000 - 900,000 900,000 - |Standard Recurring
182430 | 2018 2020 [Dispatch Equipment Open 5,346,402 4,687,521 658,881 658,881 - |Standard Recurring
192310 | 2019 2019 [Vehicle Replacement Open 5,745,000 2,590,526 3,154,474 2,439,698 714,776 |Standard Recurring
192430 | 2019 2019 [Dispatch Equipment Open 400,000 258,683 141,317 65,461 75,856 |Standard Recurring
202310 | 2020 2021 [Fire Vehicle Replacement Open 2,000,000 368,889 1,631,111 1,201,765 429,346 |Standard Recurring
202430 | 2020 2020 [Dispatch Upgrade & Equipment Open 335,000 250,803 84,197 14,868 69,329 |Standard Recurring
202460 | 2020 2020 [Fire Fighting Equipment Open 970,000 949,868 20,132 10,176 9,956 |Standard Recurring
212110 | 2021 2021 [Fire Miscellaneous Initiatives Open 395,000 275,228 119,772 119,772 - |Standard Recurring
212310 | 2021 2021 [Fire Vehicle Replacement Open 1,290,000 237,808 1,052,192 1,052,025 167 |Standard Recurring
212460 | 2021 2021 [Fire Fighting Equipment Open 325,000 48,723 276,277 1,476 274,801 |Standard Recurring
212561 | 2021 2021 [Four-Fold Doors at 9 Fire Stations Open 1,431,000 1,367,657 63,343 - 63,343 |Standard Recurring
222110 | 2022 2022 [Fire Miscellaneous Initiatives Open 295,000 83,589 211,411 - 211,411 |Standard Recurring
222310 | 2022 2022 [Fire Vehicle Replacement Open 4,950,000 1,399,202 3,550,798 1,999,588 1,551,210 [Standard Recurring
222430 | 2022 2022 [Dispatch Upgrade & Equipment Open 400,000 - 400,000 - 400,000 [Standard Recurring

Page 7




CAPITAL PROJECT STATUS REPORT

AS AT SEPTEMBER 30, 2022

Schedule C

Budget Budget
Budget Project Remaining Remaining
Project #|Budget| Amend. Project Description Status Budget To Date Before Purchase After Category
Year Year Spending Commitments Orders Commitments
222460 | 2022 2022 [Firefighting Equipment Open 162,000 26,828 135,172 43,556 91,616 |Standard Recurring
TOTAL FIRE & EMERGENCY SERVICES 24,944,402 | 125545325 12,399,077 8,507,266 3,801,811
TRANSIT

097730 | 2009 2009 ([Mt. Pleasant Mobility Open 29,898,561 29,477,582 420,979 34,475 386,504 |Strategic and Council Priorities
124800 | 2012 2014 |(Zum /BRT Open 115,553,329 114,593,860 959,469 3,330 956,139 |Strategic and Council Priorities
144703 | 2014 2014 |[Queen Street LRT Open 1,200,000 860,815 339,185 - 339,185 |Strategic and Council Priorities
154714 | 2015 2015 [Transit IT Initiatives Open 550,000 485,530 64,470 - 64,470 |Standard Recurring

164110 [ 2016 | 2018 |Hurontario Light Rail Transit Open 6,462,000 4,866,022 1,595,978 - 1,595,978 [Strategic and Council Priorities
164840 | 2016 2016 [Terminal Improvements Open 1,000,000 6,971 993,029 - 993,029 |Strategic and Council Priorities
174115 | 2017 | 2017 |Light Rail Transit Extension - Alternative Routes - EA Open 6,220,000 5,230,375 989,625 891,089 98,536 |Strategic and Council Priorities
174116 | 2017 2022 [Hurontario LRT - Infrastructure & Capital Costs Open 4,500,000 - 4,500,000 - 4,500,000 |Strategic and Council Priorities
174782 | 2017 2018 [Electric Overhead Chargers Open 5,844,000 5,128,764 715,236 597,903 117,333 |Strategic and Council Priorities
174860 | 2017 2017 [Bus Storage & Repair Facility Open 24,456,823 24,066,779 390,044 - 390,044 |Strategic and Council Priorities
184635 | 2018 2018 [Transit Operator Safety Shields Open 2,545,000 2,504,781 40,219 - 40,219 |Strategic and Council Priorities
184690 | 2018 2018 [Bus Purchases Open 28,205,000 27,038,244 1,166,756 - 1,166,756 [Standard Recurring

184714 | 2018 2018 [Transit IT Initiatives Open 1,500,000 1,125,523 374,477 338,901 35,576 |Standard Recurring

184770 | 2018 2018 ([Bus Shelters-Pads-Stops Open 416,000 407,623 8,377 - 8,377 |Standard Recurring

194610 | 2019 2020 [Smart Bus Open 5,000,000 4,857,633 142,367 51,835 90,532 |Strategic and Council Priorities
194670 | 2019 2020 [Fare Collection Equipment Open 10,000,000 7,151,312 2,848,688 - 2,848,688 |Strategic and Council Priorities
194680 | 2019 2020 ([Bus Refurbishments Open 4,870,000 2,715,347 2,154,653 - 2,154,653 |Standard Recurring

194690 | 2019 2020 [Bus Purchases Open 26,890,000 12,186,400 14,703,600 - 14,703,600 [Funding Advocacy/waiting for third party funding
194712 | 2019 | 2020 |Emerging Technologies Study Open 100,000 - 100,000 - 100,000 |Strategic and Council Priorities
194770 | 2019 2020 [Bus Shelters-Pads-Stops Open 439,000 385,961 53,039 4,665 48,374 |Standard Recurring

204117 | 2020 2020 ([Brand Development Strategy Open 500,000 171,619 328,381 72,504 255,877 |Strategic and Council Priorities
204120 | 2020 2020 [Queen Rapid Transit Design-TPAP Open 2,000,000 5,752 1,994,248 - 1,994,248 |Strategic and Council Priorities
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204641 | 2020 2020 [Fleet Support Vehicles Open 35,000 - 35,000 - 35,000 |Standard Recurring

204680 | 2020 2020 ([Bus Refurbishments Open 7,939,000 7,754,341 184,659 132,418 52,241 |Standard Recurring

204690 | 2020 2020 [Bus Purchases Open 37,331,000 5,146,964 32,184,036 - 32,184,036 |Funding Advocacy/waiting for third party funding
204704 | 2020 2020 [Senior Transit Pass Implementation Open 150,000 57,459 92,541 - 92,541 |Strategic and Council Priorities

204705 | 2020 | 2020 |[Transit Network Electrification Open 297,000 254,905 42,095 - 42,095 [Strategic and Council Priorities

204706 | 2020 2022 [Transit Sustainable Fleet Strategy Open 350,000 - 350,000 - 350,000 |Strategic and Council Priorities

204770 | 2020 2020 ([Bus Shelters-Pads-Stops Open 416,000 393,792 22,208 - 22,208 |Standard Recurring

204799 | 2020 2020 |Minor Capital — Transit Open 207,000 206,122 878 721 157 |Standard Recurring

214610 | 2021 2021 |[Smart Bus Open 10,000,000 179,769 9,820,231 - 9,820,231 |Strategic and Council Priorities

214641 | 2021 2021 [Fleet Support Vehicles Open 770,000 8,599 761,401 - 761,401 |Standard Recurring

214680 | 2021 2021 |[Bus Refurbishments Open 13,076,000 4,259,431 8,816,569 1,004,492 7,812,077 |Standard Recurring

214690 | 2021 2021 |[Bus Purchases Open 44,520,000 15,322,543 29,197,457 - 29,197,457 |Funding Advocacy/waiting for third party funding
214715 | 2021 | 2021 [Business Plan Review Open 290,000 20,632 269,368 216,469 52,899 |Strategic and Council Priorities

214770 | 2021 2021 ([Bus Shelters-Pads-Stops Open 420,000 364,757 55,243 50,010 5,233 |Standard Recurring

214799 | 2021 2021 [Minor Capital - Transit Open 250,000 249,812 188 - 188 |Standard Recurring

214883 | 2021 2021 [Transit Hub Open 30,000,000 125,284 29,874,716 - 29,874,716 |Strategic and Council Priorities

214998 | 2021 2021 [Transit-Preventative Maintenance Open 763,000 760,613 2,387 - 2,387 |Standard Recurring

224641 | 2022 2022 |Fleet Support Vehicles Open 525,000 - 525,000 - 525,000 |Standard Recurring

224680 | 2022 2022 [Bus Refurbishments Open 13,889,000 425,861 13,463,139 1,792,462 11,670,677 |Standard Recurring

224685 | 2022 2022 [Bus Conversions Open 2,000,000 - 2,000,000 - 2,000,000 |Strategic and Council Priorities

224690 | 2022 2022 |[Bus Purchases Open 19,000,000 - 19,000,000 - 19,000,000 [Funding Advocacy/waiting for third party funding
224714 | 2022 2022 [Transit IT Initiatives Open 500,000 - 500,000 - 500,000 |Standard Recurring

224770 | 2022 2022 |[Bus Shelters-Pads-Stops Open 450,000 74,666 375,334 375,334 - |Standard Recurring

224772 | 2022 2022 |[Shelter Refurbishments Open 155,000 - 155,000 - 155,000 |Standard Recurring

224782 | 2022 2022 [Electric Bus Chargers Open 300,000 - 300,000 - 300,000 |Strategic and Council Priorities
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224799 | 2022 2022 [Minor Capital — Transit Open 150,000 86,313 63,687 - 63,687 |Standard Recurring
224802 | 2022 2022 [Zum Service Expansion - Chinguacousy Rd. Corridor Open 3,300,000 86,817 3,213,183 64,109 3,149,074 |Strategic and Council Priorities
224812 | 2022 | 2022 [Higher Order Transit on Steeles Corridor Open 1,000,000 - 1,000,000 - 1,000,000 [Strategic and Council Priorities
224998 | 2022 2022 [Transit-Preventative Maintenance Open 945,000 844,147 100,853 - 100,853 |Standard Recurring
LS T 467,177,713 279,889,720 187,287,993 5,630,717 181,657,276
PUBLIC WORKS & ENGINEERING
012810 | 2001 2013 [Sandalwood Works Yard Open 112,821,000 112,263,405 557,595 34,610 522,985 |Standard Recurring
044580 | 2004 | 2010 |Torbram Rd./CNR Grade Separation Design Open 22,573,000 17,928,775 4,644,225 111 4,644,114 |Strategic and Council Priorities
067970 | 2006 2011 [Sustainable Development Guidelines Open 180,000 161,336 18,664 - 18,664 |Strategic and Council Priorities
073610 | 2007 2007 [Project Design Open 3,079,753 2,754,475 325,278 325,194 84 |Standard Recurring
083311 | 2008 2008 [Clarkway Dr: Cottrelle - N of Cottrelle Open 560,000 560,000 - - - |Strategic and Council Priorities
083610 | 2008 2021 [Project Design Open 14,352,710 9,416,163 4,936,547 3,198,853 1,737,694 [Standard Recurring
083870 | 2008 2010 |James Potter Rd: Queen - 30 Metres South Open 10,245,713 10,173,404 72,309 - 72,309 |Standard Recurring
085850 | 2008 2012 [Bram East Community Parkland Campus Open 98,308,242 92,193,532 6,114,710 8,141 6,106,569 |Strategic and Council Priorities
093610 | 2009 | 2009 |Project Design Open 4,376,881 4,071,761 305,120 23,912 281,208 [Standard Recurring
093625 | 2009 2019 [Utility Relocation Open 3,024,700 1,400,367 1,624,333 796,435 827,898 |Standard Recurring
094500 | 2009 2021 [Environmental Assessments Open 2,991,869 2,221,974 769,895 6,352 763,543 |Strategic and Council Priorities
097720 | 2009 2009 [Downtown Revitalization Open 3,947,000 3,893,118 53,882 23,192 30,690 [Strategic and Council Priorities
102120 | 2010 2012 [Station & Apparatus & Maintenance Facility Open 11,570,000 11,487,838 82,162 8,964 73,198 |Strategic and Council Priorities
103625 | 2010 2018 [Utility Relocation Open 1,737,400 1,225,084 512,316 490,309 22,007 |Standard Recurring
113413 | 2011 2011 [Creditview Rd: Spine Rd. - Fairhill Ave. Open 3,920,000 1,401,969 2,518,031 - 2,518,031 |Standard Recurring
113610 | 2011 2011 [Project Design Open 6,517,600 5,795,264 722,336 197,438 524,898 |Standard Recurring
113625 | 2011 2011 [Utility Relocation Open 3,141,476 1,988,054 1,153,422 1,040,672 112,750 |Standard Recurring
123412 | 2012 2013 [Creditview Rd. Reconstruction: Creditview - CN Open 35,340,000 32,946,253 2,393,747 530,935 1,862,812 [Strategic and Council Priorities
123870 | 2012 2012 [James Potter Road Open 3,902,000 2,567,781 1,334,219 - 1,334,219 [Standard Recurring

Page 10




CAPITAL PROJECT STATUS REPORT

AS AT SEPTEMBER 30, 2022

Schedule C

Budget Budget
Budget Project Remaining Remaining
Project #|Budget| Amend. Project Description Status Budget To Date Before Purchase After Category
Year Year Spending Commitments Orders Commitments
124270 | 2012 2012 [Bridge Condition Surveys Open 11,630 40 11,590 11,494 96 |Standard Recurring
124500 | 2012 2013 [Environmental Assessments Open 3,136,664 2,762,521 374,143 192,750 181,393 |Strategic and Council Priorities
131432 | 2013 2015 [Asset Management System - Hansen Open 4,003,000 2,674,504 1,328,496 330,965 997,531 |Strategic and Council Priorities
132506 | 2013 2013 [Station 204 Relocation & Expansion Open 4,600,000 4,467,157 132,843 26,802 106,041 |Strategic and Council Priorities
133500 | 2013 2013 [North-South Spine Rd: Creditview Rd to Sandalwood Open 2,870,000 2,854,558 15,442 - 15,442 |Standard Recurring
133880 | 2013 2013 [Bramalea Road Widening: Countryside to Mayfield Open 10,293,948 9,782,965 510,983 - 510,983 |Strategic and Council Priorities
134940 | 2013 2013 [Storm Water Management - Restoration Open 2,407,907 1,647,336 760,571 260,569 500,002 |Standard Recurring
136961 2013 2013|Springdale Library & Neighbourhood Park Open 20,100,000 19,978,406 121,594 83,975 37,619 [Strategic and Council Priorities
143380 [ 2014 | 2017 [Humberwest Parkway: Exchange Dr-Wiliams Pkwy Open 9,900,000 9,332,142 567,858 361,387 206,471 |Strategic and Council Priorities
143450 | 2014 | 2014 |New Road A: Steeles Ave - Financial Dr Open 3,176,000 2,787,803 388,197 - 388,197 |Standard Recurring
143451 [ 2014 | 2014 [New Road A: Financial Dr - Embleton Rd Open 2,673,000 1,405,952 1,267,048 - 1,267,048 [Standard Recurring
143580 [ 2014 | 2018 |[Goreway Drive Widening Open 33,920,388 323,190 33,597,198 74,115 33,523,083 |Strategic and Council Priorities
143610 | 2014 | 2014 |Project Design Open 2,958,900 2,453,630 505,270 59,792 445,478 |Standard Recurring
143625 | 2014 | 2020 [Utility Relocation Open 205,000 93,629 111,371 27,760 83,611 |Standard Recurring
143780 [ 2014 | 2014 [Sandalwood Parkway: Creditview - Mississauga Rd Open 2,971,000 2,470,891 500,109 - 500,109 |Standard Recurring
143811 [ 2014 | 2015 [Financial Dr: Mississauga Dr - Heritage Rd Open 3,127,000 2,362,188 764,812 - 764,812 |Strategic and Council Priorities
143870 | 2014 | 2014 [James Potter Rd: Ashby Field Rd - Bovaird Dr Open 1,530,000 1,529,852 148 - 148 |Standard Recurring
144230 | 2014 | 2017 |[Bridge Repairs Open 7,723,000 7,119,461 603,539 - 603,539 |Standard Recurring
144300 [ 2014 | 2017 [Noise Walls Open 484,500 476,990 7,510 - 7,510 |Standard Recurring
144500 [ 2014 | 2014 [Environmental Assessments Open 1,606,400 1,247,551 358,849 229,975 128,874 |Standard Recurring
144940 [ 2014 | 2014 [Storm Water Management - Restoration Open 979,000 814,935 164,065 133,193 30,872 |Standard Recurring
153610 | 2015 2018 [Project Design Open 2,921,400 2,845,845 75,555 70,999 4,556 |Standard Recurring
153625 | 2015 2015 [Utility Relocation Open 1,201,000 1,065,600 135,400 - 135,400 |Standard Recurring
153760 | 2015 2015 [Torbram Rd: Countryside Dr. - Mayfield Rd. Open 7,016,000 6,814,091 201,909 151,142 50,767 |Strategic and Council Priorities
153811 | 2015 2015 [Financial Dr: Steeles Ave. - South City Limit Open 13,331,000 13,151,037 179,963 168,038 11,925 |[Strategic and Council Priorities
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154950 | 2015 2015 [Storm Water Management Study Open 300,000 272,806 27,194 10,736 16,458 |Standard Recurring
161650 | 2016 2016 [Facilities Repair-Replacement Open 19,293,467 18,754,357 539,110 113,070 426,040 |Standard Recurring
161760 | 2016 2016 [Facility Inspections & Audits Open 1,264,000 1,183,156 80,844 80,014 830 |Standard Recurring
162570 | 2016 2018 [Fire Campus Design Open 59,560,000 45,002,094 14,557,906 11,281,355 3,276,551 |Strategic and Council Priorities
162770 | 2016 2016 [Traffic Signal Modernization Program Open 600,000 579,611 20,389 - 20,389 |Standard Recurring
163010 | 2016 2016 [Traffic Calming Measures Open 250,000 118,482 131,518 - 131,518 |Strategic and Council Priorities
163500 | 2016 2016 [North - South Spine Road Open 2,580,000 2,135,529 444,471 - 444 471 |Standard Recurring
163501 | 2016 | 2016 [East- West Spine Road Open 2,335,000 2,312,843 22,157 - 22,157 |Standard Recurring
163610 | 2016 2016 [Project Design Open 589,200 574,568 14,632 14,606 26 |Standard Recurring
163625 | 2016 2019 [Utility Relocation Open 4,257,614 1,365,241 2,892,373 1,838,997 1,053,376 |Standard Recurring
163640 | 2016 2016 [Countryvillage Collector Open 2,520,000 2,485,118 34,882 - 34,882 |Standard Recurring
163870 | 2016 2016 [James Potter Road Open 1,337,000 - 1,337,000 - 1,337,000 [Standard Recurring
164230 | 2016 2016 [Bridge Repairs Open 3,263,000 3,173,466 89,534 42,266 47,268 |Standard Recurring
164486 | 2016 2016 [Parking Garage System Upgrade Open 350,000 272,034 77,966 27,819 50,147 |Standard Recurring
164530 | 2016 2016 [Streetlighting Open 991,600 909,309 82,291 82,291 - |Standard Recurring
164950 | 2016 2016 [Storm Water Management Study Open 450,000 291,206 158,794 62,363 96,431 |Standard Recurring
167299 | 2016 2016 [Minor Capital - Development Engineering Open 15,000 14,411 589 - 589 |Standard Recurring
167720 | 2016 2017 [Downtown Revitalization Open 3,900,000 3,583,062 316,938 171,625 145,313 |Strategic and Council Priorities
171520 | 2017 2017 |[Energy Programs Open 1,000,000 997,088 2,912 - 2,912 |Standard Recurring
171599 | 2017 2017 [Minor Capital - Facility Operations & Maintenance Open 400,000 396,405 3,595 3,530 65 |Standard Recurring
171650 | 2017 2017 [Facilities Repair & Replacement Open 24,524,321 23,522,251 1,002,070 202,891 799,179 |Standard Recurring
171760 | 2017 2017 [Facility Inspections & Audits Open 1,685,000 1,277,792 407,208 406,776 432 |Standard Recurring
171900 | 2017 2017 [Interior Design Services Open 3,508,000 3,298,208 209,792 15,252 194,540 |Standard Recurring
172910 | 2017 2017 [New Equipment Open 451,000 320,756 130,244 129,804 440 [Standard Recurring
173610 | 2017 2019 [Project Design Open 4,324,500 3,347,856 976,644 702,077 274,567 |Standard Recurring
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173625 | 2017 2018 [Utility Relocation Open 1,700,000 1,010,467 689,533 297,955 391,578 |Standard Recurring
173820 | 2017 2017 |Road Resurfacing Program Open 11,751,000 11,750,784 216 - 216 |Standard Recurring
173830 [ 2017 | 2017 |Road Infrastructure Misc. Open 250,000 196,132 53,868 53,278 590 [Standard Recurring
173941 | 2017 2017 |[Countryside Dr. Widening Open 19,335,000 18,679,624 655,376 96,509 558,867 |Strategic and Council Priorities
174230 | 2017 2017 |[Bridge Repairs Open 547,000 427,300 119,700 32,230 87,470 |Standard Recurring
174280 | 2017 2017 [Bridge Management System Upgrades Open 150,000 149,618 382 - 382 |Standard Recurring
174530 | 2017 2017 [Streetlighting Open 1,509,700 1,171,813 337,887 165,206 172,681 |Standard Recurring
174910 | 2017 | 2017 |Clean Water & Wastewater Fund Open 10,005,844 8,925,769 1,080,075 39,963 1,040,112 |Standard Recurring
174940 | 2017 2017 [Storm Water Management-Restoration Open 2,000,000 1,480,196 519,804 519,800 4 |Standard Recurring
174950 | 2017 2017 |[Storm Water Management Study Open 200,000 33,261 166,739 1,195 165,544 |Standard Recurring
177299 | 2017 2017 [Minor Capital - Development Engineering Open 17,000 2,644 14,356 - 14,356 |Standard Recurring
181500 | 2018 2018 [Corporate Indoor Asset Replacement Open 150,000 128,771 21,229 14,972 6,257 |Standard Recurring
181650 | 2018 2018 [Facilities Repair & Replacement Open 12,553,989 12,170,588 383,401 96,186 287,215 |Standard Recurring
181760 | 2018 2018 [Facility Inspections & Audits Open 325,000 223,861 101,139 101,138 1 |Standard Recurring
181771 | 2018 | 2018 |East-end Community Centre Open 12,600,000 11,824,458 775,542 - 775,542 |Strategic and Council Priorities
181900 | 2018 2018 [Interior Design Services Open 3,205,000 3,111,840 93,160 93,060 100 |Standard Recurring
181940 | 2018 2018 [8 Nelson Purchase / Remediation / Renovation Open 500,000 237,630 262,370 11,194 251,176 |Strategic and Council Priorities
182530 | 2018 2019 [Fire Station 214 Open 12,015,000 8,644,506 3,370,494 2,364,977 1,005,517 |Strategic and Council Priorities
182770 | 2018 2018 [Traffic Signal Modernization Program Open 600,000 461,773 138,227 14,526 123,701 |Standard Recurring
182910 | 2018 2018 [New Equipment Open 1,109,000 1,002,788 106,212 - 106,212 |Standard Recurring
182950 | 2018 2018 [Replacement Equipment Open 2,260,000 1,313,302 946,698 941,282 5,416 |Standard Recurring
183040 | 2018 | 2018 |AVL - GPS Solution Open 450,000 158,529 291,471 291,461 10 [Strategic and Council Priorities
183200 | 2018 2018 [Intersection Improvements Open 500,000 489,241 10,759 10,662 97 |Strategic and Council Priorities
183501 | 2018 2018 [East-West Spine Rd Open 4,689,000 4,178,869 510,131 - 510,131 |Standard Recurring
183610 | 2018 2020 [Project Design Open 2,602,000 835,018 1,766,982 1,518,827 248,155 |Standard Recurring

Page 13




CAPITAL PROJECT STATUS REPORT

AS AT SEPTEMBER 30, 2022

Schedule C

Budget Budget
Budget Project Remaining Remaining
Project #|Budget| Amend. Project Description Status Budget To Date Before Purchase After Category
Year Year Spending Commitments Orders Commitments
183625 | 2018 2018 [Utility Relocation Open 30,000 2,527 27,473 1,687 25,786 |Standard Recurring
183770 | 2018 2019 [Castlemore Road Widening Open 10,600,000 10,584,620 15,380 13,956 1,424 |Strategic and Council Priorities
183820 | 2018 2018 [Road Resurfacing Program Open 12,594,000 12,567,827 26,173 25,440 733 |Standard Recurring
183830 | 2018 2018 [Road Infrastructure Misc. Open 220,160 218,653 1,507 1,497 10 |Standard Recurring
183840 [ 2018 | 2018 |Williams Parkway Open 11,100,000 10,832,207 267,793 267,624 169 |Strategic and Council Priorities
183866 | 2018 2022 [Downtown Improvements Open 23,230,000 1,773,825 21,456,175 225,460 21,230,715 |Strategic and Council Priorities
184230 | 2018 2018 ([Bridge Repairs Open 5,370,000 4,935,621 434,379 191,029 243,350 |Standard Recurring
184410 | 2018 2018 [Sidewalks Open 367,000 342,040 24,960 - 24,960 |Standard Recurring
184500 | 2018 2018 [Environmental Assessments Open 1,550,000 1,232,341 317,659 54,257 263,402 |Strategic and Council Priorities
184530 | 2018 2018 [Streetlighting Open 1,171,180 730,279 440,901 287,451 153,450 |Standard Recurring
184945 | 2018 2018 [Storm Water Pond Retrofits Open 200,000 152,203 47,797 - 47,797 |Standard Recurring
185160 | 2018 2019 [Centre for Education, Innovation & Collaboration Open 99,400,000 1,240,125 98,159,875 6,672,324 91,487,551 |Strategic and Council Priorities
185600 | 2018 | 2019 [Howden Recreation Centre Open 6,000,000 1,721,587 4,278,413 1,723,385 2,655,028 |Strategic and Council Priorities
185670 | 2018 2019 [Chris Gibson Recreation Centre Open 38,000,000 1,841,354 36,158,646 1,210,830 34,947,816 |Strategic and Council Priorities
185680 | 2018 2021 [Balmoral Recreation Centre Open 24,880,000 3,347,351 21,532,649 19,493,221 2,039,428 |Strategic and Council Priorities
186100 | 2018 2018 [Natural Heritage Restoration Open 14,500 2,904 11,596 - 11,596 |Strategic and Council Priorities
187485 | 2018 2018 [Environmental Master Plan Implementation Open 100,000 83,886 16,114 - 16,114 |Strategic and Council Priorities
187735 | 2018 2018 [Riverwalk Open 553,908 548,191 5717 5,717 - |Strategic and Council Priorities
191520 | 2019 2019 [Energy Programs Open 350,000 276,936 73,064 21,258 51,806 |Standard Recurring
191584 [ 2019 | 2019 |Demolition of 14 & 21 Nelson St. Open 2,000,000 574,298 1,425,702 - 1,425,702 [Strategic and Council Priorities
191599 | 2019 2019 |Misc Initiatives—Facilities Operations & Maintenance Open 350,000 344,336 5,664 5,663 1 |Standard Recurring
191650 | 2019 2021 [Facilities Repair & Replacement Open 28,039,750 19,437,332 8,602,418 2,202,713 6,399,705 |Standard Recurring
191760 | 2019 2019 [Facility Inspections & Audits Open 1,080,000 914,298 165,702 43,233 122,469 |Standard Recurring
191899 | 2019 2019 ([Minor Capital - Corporate Security Open 245,000 184,121 60,879 60,878 1 |Standard Recurring
191900 | 2019 2019 ([Interior Design Services Open 3,180,000 2,529,999 650,001 144,752 505,249 |Standard Recurring
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192555 | 2019 2021 [Redevelopment of Fire Station 201 Open 11,450,000 4,384,423 7,065,577 5,195,751 1,869,826 [Strategic and Council Priorities
192710 | 2019 2019 [Traffic Signalization Open 600,000 598,178 1,822 - 1,822 |Standard Recurring
192746 | 2019 | 2019 |Connected Vehicle Infrastructure Open 100,000 - 100,000 - 100,000 |Strategic and Council Priorities
192761 | 2019 2019 [Controlled Pedestrian Crosswalks Open 50,000 49,863 137 - 137 |Standard Recurring
192770 | 2019 2019 [Traffic Signal Modernization Program Open 700,000 564,233 135,767 - 135,767 |Standard Recurring
192830 | 2019 2019 [Bramalea Transit Terminal Repairs Open 638,000 301,749 336,251 90,358 245,893 |Standard Recurring
192840 | 2019 2020 [Williams Pkwy Works Yard Phase 3 Open 8,300,000 29,540 8,270,460 366,662 7,903,798 |Strategic and Council Priorities
192910 | 2019 2019 [New Equipment Open 1,393,000 679,342 713,658 - 713,658 |Standard Recurring
192950 | 2019 2019 [Replacement Equipment Open 3,000,000 708,613 2,291,387 - 2,291,387 |Standard Recurring
192971 | 2019 2019 [Green Fleet Strategy Open 150,000 86,046 63,954 - 63,954 |Strategic and Council Priorities
192999 | 2019 2019 [Minor Capital - Engineering Open 106,700 86,750 19,950 - 19,950 |Standard Recurring
193040 | 2019 2019 [AVL /GPS Solution Open 155,000 - 155,000 73,419 81,581 |Strategic and Council Priorities
193050 [ 2019 | 2019 |Vehicle Barriers Open 125,000 - 125,000 - 125,000 |Strategic and Council Priorities
193130 | 2019 2019 [Active Transportation Infrastructure Open 2,000,000 1,220,158 779,842 331,952 447,890 |Strategic and Council Priorities
193610 | 2019 2020 [Project Design Open 3,022,200 363,469 2,658,731 - 2,658,731 |Standard Recurring
193625 | 2019 2019 [Utility Relocation Open 2,050,000 - 2,050,000 - 2,050,000 |Standard Recurring
193640 | 2019 2019 [Countryside Village Collector Open 900,000 - 900,000 - 900,000 |Strategic and Council Priorities
193690 | 2019 2019 [Rivermont Road Open 400,000 207,151 192,849 - 192,849 |Standard Recurring
193820 | 2019 2019 [Road Resurfacing Open 15,000,000 13,244,248 1,755,752 132,288 1,623,464 [Standard Recurring
193830 [ 2019 | 2019 |Road Infrastructure Misc. Open 550,000 446,749 103,251 100,825 2,426 |Standard Recurring
193920 | 2019 2019 [McLaughlin Road Widening Open 9,300,000 7,960,378 1,339,622 814,944 524,678 |Strategic and Council Priorities
193980 [ 2019 | 2019 |Cottrelle Blvd: Humberwest Pkwy - Goreway Dr. Open 31,500,000 406,865 31,093,135 - 31,093,135 [Strategic and Council Priorities
194020 | 2019 2019 [Land Acquisitions Open 10,264,236 5,286,768 4,977,468 139,411 4,838,057 |Strategic and Council Priorities
194230 | 2019 2019 ([Bridge Repairs Open 2,410,000 1,717,205 692,795 131,494 561,301 |Standard Recurring
194410 | 2019 2021 [Sidewalks Open 1,650,000 660,660 989,340 - 989,340 |Standard Recurring
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194500 | 2019 2019 [Environmental Assessments Open 1,350,000 332,175 1,017,825 445,501 572,324 |Strategic and Council Priorities
194530 | 2019 2019 [Streetlighting Open 810,000 473,701 336,299 185,486 150,813 |Standard Recurring

194531 | 2019 2019 [Streetlighting LED Retrofit Open 3,000,000 2,997,921 2,079 - 2,079 |Standard Recurring

194880 | 2019 2021 [Transit Maintenance & Storage Facility Open 189,780,000 4,888,097 184,891,903 2,069,478 182,822,425 [Funding advocacy/waiting for third party funding
194945 [ 2019 | 2019 |Storm Water Pond Retrofits Open 1,060,000 160,582 899,418 3,097 896,321 |Standard Recurring

194950 | 2019 2019 [Storm Water Management Study Open 200,000 77,426 122,574 85,377 37,197 |Standard Recurring

195622 | 2019 2019 [Chinguacousy Wellness Interior Renovation Open 1,500,000 1,152,257 347,743 81,408 266,335 |Strategic and Council Priorities
195740 [ 2019 | 2021 |Victoria Park New Facility Open 25,850,000 1,232,961 24,617,039 881,546 23,735,493 |[Strategic and Council Priorities
196110 | 2019 2019 [Fletchers Creek SNAP Program Open 700,000 313,141 386,859 61,588 325,271 |Standard Recurring

197485 | 2019 | 2019 |Environmental Master Plan Implementation Open 340,000 287,487 52,513 - 52,513 |Strategic and Council Priorities
197735 | 2019 2019 [Riverwalk Open 546,092 457,521 88,571 88,558 13 |Strategic and Council Priorities
201518 | 2020 2021 [New Facilities Development Open 1,951,755 939,696 1,012,059 886,642 125,417 |Standard Recurring

201520 | 2020 2020 |Energy Programs Open 600,000 533,813 66,187 49,945 16,242 |Standard Recurring

201599 | 2020 2020 [Misc Initiatives—Facilities Operations & Maintenance Open 375,000 277,762 97,238 - 97,238 |Standard Recurring

201610 | 2020 2020 [Replacement of Signhage-Soccer Centre Open 200,000 102,285 97,715 8,019 89,696 |Standard Recurring

201650 | 2020 2021 [Facilities Repair & Replacement Open 33,385,000 11,145,770 22,239,230 3,671,642 18,567,588 [Standard Recurring

201760 | 2020 2020 [Facility Inspections & Audits Open 1,705,000 1,510,053 194,947 148,544 46,403 |Standard Recurring

201850 | 2020 2020 |Corporate Security Systems Open 800,000 99,982 700,018 68,888 631,130 |Standard Recurring

201899 | 2020 2020 [Minor Capital - Corporate Security Open 325,000 238,390 86,610 62,565 24,045 |Standard Recurring

201900 | 2020 2020 [Interior Design Services Open 2,409,000 1,364,561 1,044,439 - 1,044,439 [Standard Recurring

202710 | 2020 2020 [Traffic Signalization Open 600,000 571,175 28,825 12,544 16,281 |Standard Recurring

202745 | 2020 2020 [Traffic System Detectors Open 100,000 87,808 12,192 - 12,192 |Standard Recurring

202761 | 2020 2020 [Controlled Pedestrian Crosswalks Open 50,000 14,468 35,532 35,394 138 |Standard Recurring

202770 | 2020 2020 [Traffic Signal Modernization Program Open 1,410,000 979,354 430,646 - 430,646 |Standard Recurring

202790 | 2020 2020 [Traffic Signal Communication Open 90,000 66,433 23,567 - 23,567 |Standard Recurring
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202831 | 2020 2020 [Parking Lots Open 600,000 599,674 326 - 326 |Standard Recurring
202832 | 2020 2020 [Gateway Transit Terminal Repairs Open 380,000 321,791 58,209 752 57,457 |Standard Recurring
202910 | 2020 2020 [New Equipment - Vehicles Open 790,000 737,339 52,661 - 52,661 |Standard Recurring
202950 | 2020 2020 [Replacement Equipment - Vehicles Open 1,000,000 773,007 226,993 223,872 3,121 |Standard Recurring
202985 | 2020 2020 [Road Weather Information System Open 100,000 - 100,000 - 100,000 |Strategic and Council Priorities
202999 | 2020 2020 [Minor Capital - Engineering Open 100,000 73,328 26,672 - 26,672 |Standard Recurring
203010 | 2020 2020 [Traffic Calming Measures Open 150,000 513 149,487 - 149,487 |Strategic and Council Priorities
203120 | 2020 2020 [Asset Management — Roads Open 100,000 55,901 44,099 - 44,099 |Standard Recurring
203200 | 2020 2020 [Intersection Improvements Open 300,000 256,278 43,722 31,478 12,244 |Strategic and Council Priorities
203610 | 2020 2020 [Project Design Open 750,000 275,534 474,466 - 474,466 |Standard Recurring
203625 | 2020 2020 [Utility Relocation Open 1,550,000 898,112 651,888 613,292 38,596 |Standard Recurring
203710 | 2020 2020 [Remembrance Road Open 2,430,652 - 2,430,652 - 2,430,652 |Standard Recurring
203750 | 2020 2020 [Chinguacousy Road Widening Open 9,300,000 5,349,666 3,950,334 3,008,703 941,631 |Strategic and Council Priorities
203820 | 2020 2020 |[Road Resurfacing Program Open 15,000,000 14,945,638 54,362 54,362 - |Standard Recurring
203835 | 2020 | 2020 [Concrete Road Construction Open 1,025,000 844,903 180,097 146,695 33,402 [Standard Recurring
204160 | 2020 2020 [Road Network Survey Open 400,000 291,362 108,638 72,099 36,539 |Standard Recurring
204200 | 2020 2020 [Horizontal-Vertical Control Network Open 175,000 151,033 23,967 - 23,967 |Standard Recurring
204230 | 2020 2020 [Bridge Repairs Open 4,608,000 10,609 4,597,391 - 4,597,391 |Standard Recurring
204300 | 2020 2020 [Noise Walls Open 750,000 374,433 375,567 15,529 360,038 |Standard Recurring
204410 | 2020 2020 [Sidewalks Open 600,000 85,086 514,914 - 514,914 |Standard Recurring
204486 | 2020 2020 [Parking Garage System Open 455,000 - 455,000 - 455,000 |Standard Recurring
204530 | 2020 2020 [Streetlighting Open 1,070,000 685,224 384,776 58,222 326,554 |Standard Recurring
204531 | 2020 2020 [Streetlighting LED Retrofit Open 3,500,000 2,963,983 536,017 71,013 465,004 |Standard Recurring
204920 | 2020 2020 [Stormwater & Environmental Monitoring Open 450,000 118,194 331,806 86,368 245,438 |Standard Recurring
204940 | 2020 2020 [Storm Water Management - Restoration Open 4,300,000 1,965,358 2,334,642 2,240,202 94,440 |Standard Recurring
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204941 | 2020 2020 |Stormwater Asset Management Open 750,000 - 750,000 - 750,000 |Standard Recurring
204945 | 2020 2020 |[Storm Water Pond Retrofits Open 200,000 - 200,000 - 200,000 |Standard Recurring
204950 | 2020 2020 [Storm Water Management Study Open 400,000 3,847 396,153 - 396,153 |Standard Recurring
205120 | 2020 2022 [FCCC 1 & 2 Court Yard Infill Open 800,000 94,885 705,115 598,477 106,638 |Strategic and Council Priorities
205500 | 2020 2022 |[Sports Hall of Fame Open 2,800,000 - 2,800,000 - 2,800,000 |Strategic and Council Priorities
205631 | 2020 2020 [Memorial Arena - Junior A-B Expansion Open 180,000 50,677 129,323 - 129,323 |Strategic and Council Priorities
205651 | 2020 2022 |[Century Gardens - Youth Centre Open 14,000,000 317,285 13,682,715 738,062 12,944,653 |Strategic and Council Priorities
205691 | 2020 2021 |South Fletchers - Youth Centre Open 1,412,500 198,974 1,213,526 1,179,299 34,227 |Strategic and Council Priorities
205951 | 2020 2021 [Chinguacousy Park-Bramalea Tennis Club Expansion Open 1,600,000 166,608 1,433,392 112,028 1,321,364 |Strategic and Council Priorities
207485 | 2020 2021 [Environmental Master Plan Implementation Open 405,000 45,564 359,436 203,836 155,600 |Strategic and Council Priorities
211518 | 2021 2021 [New Facilities Development Open 650,000 636,828 13,172 - 13,172 |Standard Recurring
211520 | 2021 2021 |[Energy Programs Open 560,000 163,854 396,146 115,354 280,792 |Standard Recurring
211650 | 2021 | 2021 |Facilities Repair-Replacement Open 1,795,000 1,088,563 706,437 239,567 466,870 |Standard Recurring
211760 | 2021 2021 [Facility Inspections-Audits Open 1,880,000 647,979 1,232,021 230,558 1,001,463 [Standard Recurring
211850 | 2021 2021 [Corporate Security Systems Open 300,000 295,809 4,191 4,191 - |Standard Recurring
211899 | 2021 2021 [Minor Capital - Corporate Security Open 375,000 159,422 215,578 - 215,578 |Standard Recurring
212710 | 2021 2021 [Traffic Signalization Open 1,000,000 171,662 828,338 239,946 588,392 |Standard Recurring
212745 | 2021 2021 |Traffic System Detectors Open 100,000 - 100,000 - 100,000 |Standard Recurring
212761 | 2021 2021 [Controlled Pedestrian Crosswalks Open 100,000 - 100,000 99,725 275 |Standard Recurring
212770 | 2021 2021 [Traffic Signal Modernization Program Open 1,000,000 1,587 998,413 - 998,413 |Standard Recurring
212799 | 2021 2021 [Minor Capital - Traffic Open 40,000 22,537 17,463 - 17,463 |Standard Recurring
212831 | 2021 2021 [Parking Lots Open 560,000 185,507 374,493 284,140 90,353 |Standard Recurring
212910 | 2021 2021 [New Equipment - Vehicles Open 600,000 492,357 107,643 - 107,643 |Standard Recurring
212930 | 2021 2021 |[Special Tools Open 45,000 44,740 260 - 260 |Standard Recurring
212950 | 2021 2021 [Replacement Equipment - Vehicles Open 3,900,000 1,001,741 2,898,259 2,354,426 543,833 |Standard Recurring
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212999 | 2021 2021 [Minor Capital - Engineering Open 120,000 28,087 91,913 - 91,913 |Standard Recurring
213010 | 2021 2021 [Traffic Calming Measures Open 100,000 - 100,000 - 100,000 |Strategic and Council Priorities
213131 | 2021 | 2021 |[Active Transportation Open 1,000,000 93,619 906,381 826,017 80,364 |Strategic and Council Priorities
213610 | 2021 2021 [Project Design Open 1,900,000 4,630 1,895,370 - 1,895,370 [Standard Recurring
213625 | 2021 2021 [Utility Relocation Open 300,000 3,001 296,999 - 296,999 |Standard Recurring
213640 | 2021 2021 [Countryside Village Collector Road Open 1,300,000 - 1,300,000 - 1,300,000 [Standard Recurring
213690 | 2021 2021 [Rivermont Road Open 250,000 132,271 117,729 - 117,729 |Standard Recurring
213820 | 2021 2021 [Road Resurfacing Program Open 18,300,000 17,333,840 966,160 607,058 359,102 |Standard Recurring
213830 | 2021 2021 [Road Infrastructure Misc. Open 450,000 237,884 212,116 171,405 40,711 |Standard Recurring
213831 | 2021 2022 [Road Reconstruction Open 420,000 - 420,000 - 420,000 [Standard Recurring
213996 | 2021 2021 [Fleet-Preventative Maintenance Open 12,000 3,892 8,108 - 8,108 |Standard Recurring
213997 | 2021 2021 [Traffic-Preventative Maintenance Open 1,918,000 1,648,020 269,980 160,594 109,386 |Standard Recurring
213998 | 2021 2021 [Road Operations-Preventative Maintenance Open 3,260,000 3,155,435 104,565 403 104,162 |Standard Recurring
214230 | 2021 2021 ([Bridge Repairs Open 7,265,000 1,778,487 5,486,513 3,156,816 2,329,697 |Standard Recurring
214410 | 2021 2021 [Sidewalks Open 600,000 338,201 261,799 - 261,799 |Standard Recurring
214486 | 2021 2021 [Parking Garage System Open 1,000,000 - 1,000,000 - 1,000,000 [Standard Recurring
214500 | 2021 2021 [Environmental Assessments Open 750,000 25,538 724,462 - 724,462 |Strategic and Council Priorities
214530 | 2021 2021 [Streetlighting Open 1,980,000 521,164 1,458,836 112,358 1,346,478 [Standard Recurring
214531 | 2021 2021 [Streetlighting LED Retrofit Open 3,500,000 - 3,500,000 - 3,500,000 |Standard Recurring
214920 | 2021 2021 [Stormwater - Environmental Monitoring Open 525,000 17,607 507,393 - 507,393 |Standard Recurring
214940 | 2021 2021 [Storm Water Management - Restoration Open 1,400,000 57,302 1,342,698 988,473 354,225 |Standard Recurring
214941 | 2021 2021 [Stormwater Asset Management Open 750,000 25,407 724,593 - 724,593 |Standard Recurring
214945 | 2021 2021 [Storm Water Pond Retrofits Open 1,700,000 37,209 1,662,791 - 1,662,791 [Standard Recurring
214950 | 2021 2021 |[Storm Water Management Study Open 100,000 18,778 81,222 - 81,222 |Standard Recurring
215361 | 2021 | 2021 [Barn Reconstruction Open 160,000 17,419 142,581 - 142,581 |Strategic and Council Priorities
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215501 | 2021 2021 [Lorne Scots Military Museum Open 250,000 60,798 189,202 189,202 - |Standard Recurring
215511 | 2021 2021 |Zero Carbon Retrofit Open 1,420,000 963,191 456,809 456,809 - |Strategic and Council Priorities
215851 | 2021 | 2022 |Gore Meadows-PRP Satellite Office Open 501,000 74,901 426,099 411,579 14,520 |Strategic and Council Priorities
217485 | 2021 2021 [Environmental Master Plan Implementation Open 500,000 - 500,000 194,077 305,923 |Strategic and Council Priorities
217735 | 2021 | 2022 |Riverwalk Open 15,130,000 49,374 15,080,626 11,930 15,068,696 [Strategic and Council Priorities
221511 | 2022 2022 [Electric Vehicle Charging Open 3,750,000 44,266 3,705,734 - 3,705,734 |Strategic and Council Priorities
221518 | 2022 2022 [New Facilities Development Open 1,040,000 451,570 588,430 - 588,430 |Standard Recurring
221520 | 2022 2022 |Energy Programs Open 500,000 - 500,000 - 500,000 |Standard Recurring
221599 | 2022 2022 [Misc Initiatives—Facilities Operations & Maintenance Open 990,000 25,130 964,870 24,661 940,209 |Standard Recurring
221650 | 2022 2022 [Facilities Repair-Replacement Open 6,692,000 1,016,033 5,675,967 581,459 5,094,508 |Standard Recurring
221760 | 2022 2022 [Facility Inspections & Audits Open 1,855,000 360,733 1,494,267 52,189 1,442,078 [Standard Recurring
221850 | 2022 2022 |[Corporate Security Systems Open 100,000 81,008 18,992 - 18,992 |Standard Recurring
221899 | 2022 2022 [Minor Capital Corp Security Open 337,000 102,003 234,997 - 234,997 |Standard Recurring
221900 | 2022 2022 [Interior Design Services Open 2,110,000 316,000 1,794,000 - 1,794,000 [Standard Recurring
222520 | 2022 | 2022 |[Fire Station 215 Open 1,000,000 24,292 975,708 - 975,708 |Strategic and Council Priorities
222702 | 2022 2022 [Traffic Management Centre Enhancements Open 200,000 - 200,000 - 200,000 |Strategic and Council Priorities
222710 | 2022 2022 [Traffic Signalization Open 850,000 - 850,000 667,719 182,281 |Standard Recurring
222745 | 2022 2022 |Traffic System Detectors Open 100,000 - 100,000 - 100,000 |Standard Recurring
222761 | 2022 2022 |[Controlled Pedestrian Crosswalks Open 100,000 - 100,000 - 100,000 |Standard Recurring
222770 | 2022 2022 [Traffic Signal Modernization Program Open 350,000 39,147 310,853 - 310,853 |Standard Recurring
222799 | 2022 2022 [Minor Capital - Traffic Open 40,000 10,990 29,010 - 29,010 |Standard Recurring
222810 | 2022 2022 [New Works Yards Open 2,105,000 7,400 2,097,600 - 2,097,600 |Standard Recurring
222811 | 2022 2022 [Sandalwood Works Yard Vehicle Mtce Expansion Open 1,100,000 3,053 1,096,947 566,804 530,143 |Strategic and Council Priorities
222830 | 2022 2022 [Bramalea Transit Terminal Rehabilitation Open 5,800,000 2,087 5,797,913 - 5,797,913 |Standard Recurring
222831 | 2022 2022 [Parking Lots Open 900,000 - 900,000 767,272 132,728 |Standard Recurring
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222910 | 2022 2022 [New Equipment - Vehicles Open 567,000 - 567,000 - 567,000 |Standard Recurring
222930 | 2022 2022 |[Special Tools Open 45,000 3,939 41,061 - 41,061 |Standard Recurring
222950 | 2022 2022 [Replacement Equipment - Vehicles Open 2,878,000 - 2,878,000 - 2,878,000 |Standard Recurring
222999 | 2022 2022 [Minor Capital - Engineering Open 120,000 13,481 106,519 - 106,519 |Standard Recurring
223010 | 2022 2022 [Traffic Calming Measures Open 500,000 - 500,000 - 500,000 |Strategic and Council Priorities
223099 | 2022 2022 [Minor Capital — Operations Open 30,000 455 29,545 - 29,545 |Standard Recurring
223120 | 2022 2022 |[Asset Management — Roads Open 100,000 - 100,000 - 100,000 |Standard Recurring
223131 | 2022 | 2022 |Active Transportation Open 1,000,000 - 1,000,000 - 1,000,000 [Strategic and Council Priorities
223135 | 2022 2022 [Wall & Fence Replacements and/or Major Repairs Open 250,000 - 250,000 55,663 194,337 |Standard Recurring
223580 | 2022 | 2022 |Goreway Drive Widening Open 58,000,000 - 58,000,000 - 58,000,000 |[Strategic and Council Priorities
223610 | 2022 2022 [Project Design Open 1,000,000 - 1,000,000 - 1,000,000 [Standard Recurring
223620 | 2022 2022 |[Pre-Engineering Open 750,000 187,291 562,709 - 562,709 |Standard Recurring
223625 | 2022 2022 |Utility Relocation Open 1,500,000 - 1,500,000 55,968 1,444,032 [Standard Recurring
223820 | 2022 2022 |Road Resurfacing Program Open 21,000,000 1,516,882 19,483,118 17,297,549 2,185,569 |Standard Recurring
223830 | 2022 | 2022 |Road Infrastructure Misc. Open 450,000 7,871 442,129 23,347 418,782 [Standard Recurring
223840 | 2022 2022 [Williams Parkway Open 300,000 - 300,000 - 300,000 |Strategic and Council Priorities
223995 | 2022 2022 [Asset Mgt-Capital Planning-Preventative Maintenance Open 961,000 315,716 645,284 - 645,284 |Standard Recurring
223996 | 2022 2022 [Fleet-Preventative Maintenance Open 16,000 - 16,000 - 16,000 |Standard Recurring
223997 | 2022 2022 [Traffic-Preventative Maintenance Open 1,891,000 215,302 1,675,698 1,098,549 577,149 |Standard Recurring
223998 | 2022 2022 [Road Operations-Preventative Maintenance Open 3,384,000 758,832 2,625,168 2,081,643 543,525 |Standard Recurring
224160 | 2022 2022 [Road Network Survey Open 1,000,000 45,839 954,161 573,050 381,111 |Standard Recurring
224200 | 2022 2022 [Horizontal & Vertical Control Network Open 200,000 126,116 73,884 - 73,884 |Standard Recurring
224230 | 2022 2022 [Bridge Repairs Open 2,110,000 - 2,110,000 702,991 1,407,009 [Standard Recurring
224300 | 2022 2022 [Noise Walls Open 3,650,000 32,322 3,617,678 1,930,765 1,686,913 [Standard Recurring
224450 | 2022 2022 |[Garden Square Open 400,000 - 400,000 - 400,000 [Strategic and Council Priorities
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224451 | 2022 2022 [Ken Whillans Square Open 1,500,000 - 1,500,000 - 1,500,000 [Strategic and Council Priorities
224486 | 2022 2022 [Parking Garage System Open 450,000 - 450,000 - 450,000 [Standard Recurring
224500 | 2022 | 2022 [Environmental Assessments Open 750,000 - 750,000 - 750,000 |Strategic and Council Priorities
224530 | 2022 2022 |Streetlighting Open 1,910,000 - 1,910,000 688,685 1,221,315 [Standard Recurring
224531 | 2022 2022 [Streetlighting LED Retrofit Open 3,500,000 5,088 3,494,912 2,679,399 815,513 |Standard Recurring
224920 | 2022 2022 [Stormwater & Environmental Monitoring Open 650,000 - 650,000 - 650,000 |Standard Recurring
224940 | 2022 2022 [Stormwater Management - Restoration Open 2,550,000 51,261 2,498,739 666,006 1,832,733 [Standard Recurring
224941 | 2022 2022 [Stormwater Asset Management Open 2,250,000 - 2,250,000 - 2,250,000 |Standard Recurring
224950 | 2022 2022 [Stormwater Management Study Open 400,000 - 400,000 - 400,000 [Standard Recurring
225360 | 2022 2022 [Caledon Barn Restoration Open 500,000 - 500,000 - 500,000 |Strategic and Council Priorities
225700 | 2022 2022 [Mississauga-Embleton Community Centre Open 20,000,000 207,518 19,792,482 4,894,920 14,897,562 [Strategic and Council Priorities
227485 | 2022 2022 [Environmental Master Plan Implementation Open 600,000 15,000 585,000 - 585,000 |Strategic and Council Priorities
UL FUEHISTAONRS S [ENEINESRINE 1,691,363,949 835,615,398 855,748,551 135,311,224 720,437,327
PLANNING, BUILDING & GROWTH MANAGEMENT
117852 | 2011 2015 [Queen St West DPS Implementation Open 82,619 47,619 35,000 - 35,000 [Standard Recurring
137420 | 2013 2014 [Official Plan Review Studies Open 701,000 658,081 42,919 - 42,919 |Strategic and Council Priorities
137740 | 2013 2014 |[Building Permit On-Line Open 1,105,000 475,781 629,219 91,584 537,635 |Strategic and Council Priorities
157201 | 2015 2015 [Official Plan Review Studies - Zoning By-Law Review Open 250,000 207,342 42,658 42,657 1 |Standard Recurring
157420 | 2015 2017 [Official Plan Review Studies - Official Plan Review Open 1,000,000 891,687 108,313 98,263 10,050 |Strategic and Council Priorities
167360 [ 2016 | 2016 |Transportation Master Plan - TMP Open 250,000 242,048 7,952 7,235 717 |Strategic and Council Priorities
167823 | 2016 2017 [Downtown Mobility Hub Master Plan Open 200,000 142,308 57,692 - 57,692 |Standard Recurring
167867 | 2016 2016 [Cultural Heritage Plan Open 250,000 53,933 196,067 - 196,067 |Standard Recurring
177050 | 2017 2017 [Comprehensive Fees Review Open 200,000 - 200,000 - 200,000 |Standard Recurring
177824 | 2017 2017 |[Gateway Precinct - Mobility Hub Master Plan Open 150,000 - 150,000 - 150,000 |Strategic and Council Priorities
177827 | 2017 2017 [Community Development Plan Program Open 300,000 89,903 210,097 - 210,097 |Standard Recurring
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187001 | 2018 2018 [Planning Vision Implementation Open 300,000 218,103 81,897 - 81,897 |Standard Recurring
187002 | 2018 2018 [Strategic Planning Studies Open 2,000,000 705,127 1,294,873 242,416 1,052,457 [Standard Recurring
187202 | 2018 2018 [Queen Corridor-Policy-Zoning Open 120,000 - 120,000 - 120,000 |Standard Recurring
187356 | 2018 2018 [Active Transportation Plan - Cycling Open 1,875,000 685,359 1,189,641 2,442 1,187,199 |Strategic and Council Priorities
187360 [ 2018 | 2018 |Transportation Master Plan-TMP Open 500,000 228,811 271,189 271,189 - |Strategic and Council Priorities
187375 | 2018 2018 [Commuter Cycling Program Open 1,780,604 - 1,780,604 - 1,780,604 [Standard Recurring
187951 | 2018 2018 [Bramalea Mobility Hub MP Open 150,000 - 150,000 - 150,000 |Standard Recurring
187992 | 2018 2018 [Bram East Employment Land Review Open 75,000 18,571 56,429 18,571 37,858 |Standard Recurring
197001 | 2019 2019 [Planning Vision Implementation Open 500,000 189,855 310,145 - 310,145 |Standard Recurring
197003 | 2019 2020 [Policy Planning Studies Open 666,000 113,143 552,857 121,937 430,920 [Standard Recurring
197051 | 2019 2019 |Costing Model Review for Administration of the Bldg Code Open 75,000 50,013 24,987 - 24,987 |Standard Recurring
197360 | 2019 2019 [Transportation Master Plan - TMP Open 200,000 - 200,000 200,000 - |Strategic and Council Priorities
197400 | 2019 2019 |Official Plan Review Open 500,000 499,771 229 229 - |Strategic and Council Priorities
197827 | 2019 2019 [Community Improvement Plan Program Open 300,000 - 300,000 - 300,000 |Standard Recurring
207001 | 2020 2020 [Planning Vision Implementation Open 180,000 - 180,000 - 180,000 |Standard Recurring
207003 | 2020 2020 [Policy Planning Studies Open 100,000 - 100,000 - 100,000 |Standard Recurring
207357 | 2020 2020 [Transportation Modelling & Data Analytics Open 25,000 - 25,000 - 25,000 |Standard Recurring
207360 | 2020 2020 [Transportation Master Plan - TMP Open 150,000 15,533 134,467 61,711 72,756 |Strategic and Council Priorities
207400 | 2020 2020 [Official Plan Review Open 300,000 100,354 199,646 77,715 121,931 |Strategic and Council Priorities
207840 | 2020 2020 [Urban Design Standards Manual Open 250,000 40,699 209,301 - 209,301 |Strategic and Council Priorities
207841 | 2020 2020 [Urban Design Integrated Community Master Plan Open 150,000 142,686 7,314 - 7,314 |Strategic and Council Priorities
207858 | 2020 2020 [Queen St. Development Permit Implementation Open 500,000 53,083 446,917 303,586 143,331 |Standard Recurring
207860 | 2020 2020 [Heritage Heights Studies Open 500,000 464,558 35,442 31,531 3,911 |Standard Recurring
207921 | 2020 2020 [Comprehensive Municipal Parking Strategy Open 300,000 240,993 59,007 24,211 34,796 |Standard Recurring
217003 | 2021 2021 [Policy Planning Studies Open 600,000 312,069 287,931 221,889 66,042 |Standard Recurring
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217004 | 2021 2021 [Departmental Renewal Open 250,000 147,819 102,181 - 102,181 |Strategic and Council Priorities
217203 | 2021 2021 |[Expropriation Protocol Agreement Open 750,000 107,591 642,409 - 642,409 |Standard Recurring
217357 | 2021 2021 [Transportation Modelling & Data Analytics Open 25,000 - 25,000 - 25,000 |Standard Recurring
217391 | 2021 2021 [Bram West North Area Study Open 150,000 - 150,000 150,000 - |Standard Recurring
217400 | 2021 | 2021 |[Official Plan Review Open 350,000 - 350,000 - 350,000 |Strategic and Council Priorities
217820 | 2021 2021 [Downtown Plan Open 200,000 1,374 198,626 90,210 108,416 |Strategic and Council Priorities
217858 | 2021 2021 [Queen St Development Permit Implementation Open 100,000 - 100,000 - 100,000 |Standard Recurring
217860 | 2021 2021 [Heritage Heights Studies Open 960,000 269,072 690,928 560,164 130,764 |Standard Recurring
217932 | 2021 2021 [Housing Catalyst Project Open 4,000,000 - 4,000,000 - 4,000,000 |Strategic and Council Priorities
217941 | 2021 2021 [Public Realm Implementation Plan Open 200,000 - 200,000 - 200,000 |Standard Recurring
227003 | 2022 2022 [Policy Planning Studies Open 475,000 24,244 450,756 325,756 125,000 |Standard Recurring
227198 | 2022 2022 [Minor Capital - City Planning & Design Open 25,000 - 25,000 - 25,000 |Standard Recurring
227356 | 2022 | 2022 |Active Transportation Plans & Studies Open 625,000 - 625,000 - 625,000 |Strategic and Council Priorities
227358 | 2022 2022 |[Cycling Infrastructure Planning & Design Open 150,000 - 150,000 - 150,000 |Strategic and Council Priorities
227360 | 2022 | 2022 |[Transportation Master Plan - TMP Open 100,000 - 100,000 - 100,000 |Strategic and Council Priorities
227391 | 2022 2022 [Bram West North Area Study Open 250,000 - 250,000 154,772 95,228 |Standard Recurring
227400 | 2022 2022 [Official Plan Review Open 698,000 - 698,000 - 698,000 |Strategic and Council Priorities
227820 | 2022 2022 [Downtown Plan Open 315,000 - 315,000 - 315,000 |Strategic and Council Priorities
227826 | 2022 2022 [Heritage Property Incentive Grant Open 100,000 3,277 96,723 - 96,723 |Standard Recurring
227860 | 2022 2022 [Heritage Heights Studies Open 535,000 118,814 416,186 78,643 337,543 |Standard Recurring
227881 | 2022 2022 [Community Benefits Charge Assessment Open 30,000 - 30,000 29,999 1 |Standard Recurring
227933 | 2022 2022 [Housing Brampton - ROP Incentive Pilot Project Open 400,000 - 400,000 - 400,000 [Standard Recurring
227934 | 2022 2022 [City Wide Community Improvement Plan for Housing Open 60,000 - 60,000 - 60,000 |Standard Recurring
227935 | 2022 2022 [Housing Brampton Open 135,000 - 135,000 - 135,000 |Strategic and Council Priorities
TOTAL PLANNING, BUILDING & GROWTH
MANAGEMENT 27,468,223 7,559,621 19,908,602 3,206,710 16,701,892
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CAPITAL PROJECT STATUS REPORT
AS AT SEPTEMBER 30, 2022

Schedule C

Budget Budget
Budget Project Remaining Remaining
Project #|Budget| Amend. Project Description Status Budget To Date Before Purchase After Category
Year Year Spending Commitments Orders Commitments
2,544,769,358 | 1,319,546,038 1,225,223,320 171,547,723 1,053,675,597
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