




# WORKPLAN



- Technical Working Group (TWG)
- Community Leaders Advisory Group (CLARG)
- Steering Committee (SC)
- Project Planning Tasks
- Meetings and Public Meetings



# WORKPLAN



- Technical Working Group (TWG)
- Community Leaders Advisory Group (CLARG)
- Steering Committee (SC)
- Project Planning Tasks
- Meetings and Public Meetings

Draft OP  
Internal City  
Review#2

TWG  
Review  
Meeting

Statutory  
Public Open  
House x2

SC  
Review  
Meeting

Official Plan  
for Council  
Adoption

Q1/Q2  
Draft New  
OP Schedules

Q2/Q3  
Prepare Draft  
OP Chapters

Q2/Q3  
Engagement Series #4 -  
Final OP Policies

Q3 - Q1  
Final Draft OP

Q1/Q2  
Final Official Plan  
Consultation

Q2  
Public Meeting

## PHASE 5

