



2025 Work Plan Update

ATAC Meeting

8 April 2025

Sara Cullen & Tyron Nimalakumar


Transportation Planners

Integrated City Planning

Planning, Building and Growth Management

 **BRAMPTON**

Workplan Implementation Locations



Curb Cuts




- 3 sources of work
- Parks Reconstruction: Identifying curbs cuts at 6 proposed park projects
- Road Resurfacing: Roads from the deferred 2024 and current 2025 schedules
- Fix-it Program: Leveraging existing maintenance contracts with Fix-It funding
 - Bike the Creek Routes
 - Service Requests
 - Major Trails
 - School Crossings



Curb Cuts



- 3 sources of work – subject to changes based on budget and traffic analysis
- Parks Reconstruction: Identified 14 curbs cuts at 6 proposed park projects
- Road Resurfacing: 17 from the deferred 2024 schedule and 11 from the current 2025 schedule
- Fix-it Program: 25 proposals identified, subject to funding



PXOs




- Fix-it budget to implement 9 PXOs this year
- Installed by Traffic Signals with input from AT Team
- Focus on specific trails, citizen requests, and inputs from the ATMP / SNAP



PXOs




- Fix-it budget to implement 9 PXOs this year
- Installed by Traffic Signals with input from AT Team
- Focus on specific trails, citizen requests, and inputs from the ATMP / SNAP




Painted Infrastructure



- Green Paint Retrofit: Touch-ups to be done along Remembrance Drive and Heart Lake Road
- Linear Infrastructure for 2024 Deferred and 2025 Road Resurfacing Projects






- Proposed Linear Cycling Infrastructure (Multi-Use Paths, Bicycle Lanes and Shared Routes)
- Bike Lane Retrofit Project (Green Paint and Stencils)


Capital Projects



- MUPs to be installed along Williams, Countryside and Goreway
- Howden redesign project has commenced, ATAC will be requested to provide feedback on proposed designs during the process






 Proposed Linear Cycling Infrastructure (Multi-Use Paths, Bicycle Lanes and Shared Routes)



Bike Rack Program
Region of Peel



Bicycle Friendly Businesses
City of Brampton
Ontario by Bike



ATMP Implementation
City of Brampton

Bicycle Parking Programs

Bike Rack Program



- Used to install bicycle racks on publicly funded school properties
- Funding and implementation provided by the Region
- ATAC Members encouraged to promote program to all schools via cycling website



Bicycle Friendly Businesses



- Used to install bicycle racks on private properties where businesses meet certification criteria
- Funding provided by CAA
- Part of 2025 AT Work Plan

Process

- Businesses must apply with the Tourism Department
- Installation provided by the City
- ATAC encouraged to provide details to businesses



ATMP Implementation




- Used to install bicycle racks on public property
- Funding and implementation provided by the City
- Location categories include parks, recreation centres, libraries, public right-of-way, and transit

2022 – Audit of public locations with bicycle parking performed

2025 – Inverted U racks will be installed throughout the city, locations with high need or a planned park reconstruction prioritized





○ Proposed Bike Rack Locations



JUNE IS BIKE MONTH



- Brampton Bike Festival (May 25)
- Community Rides (May 26, June 4, 9, 18, 23)
- Repair Workshops (May 30, June 6, 13, 20, 27)
- Bike the Creek (June 8)
- Bike to Work Week (June 16 to 22)

**RIDE YOUR BIKE.
DISCOVER YOUR CITY.**

Learn more at
brampton.ca/cycling



 BRAMPTON



 BRAMPTON

Bike Month

Major Dates – Volunteer Opportunities

Tuesday May 6th – Wednesday May 8th: Stenciling for BtC

Week of May 12th – May 16th: BtC H-Frames

Saturday May 24th: Bike Festival

Saturday May 31st: Grow Green Festival

Friday June 6th: Signing for BtC

Saturday June 7th: Bike the Creek

Sunday June 8th: Removal of BtC signage

Sunday June 8th: Removal of BtC signage

Major Dates – Spread the Word

March 3rd – May 9th: ROP Bike to School Sign Up

May 26th – June 27th: ROP Bike to School Week Initiative

Assist Region in getting the word out

June 18th: Internal Bike to Work Day

June 1st to June 30th: Bike to Work Campaign

Send inquiries to tyron.nimalakumar@brampton.ca

Bike Month

- Comms Plan Initiated
- Reusing old layout
- Potential for Bike Bingo
- Ads / Videos
- Open to new ideas



Community Rides

- 15 rides – including Diwali Glow Ride
- Finalize routes in April for website
- First ride on Sunday May 25th
- Need assistance with ride organizing



Brampton Bike Festival

- Sat May 24
- Chinguacousy Park
- Venue Booked – Vendors have been emailed
- Rain plan - cancellation
- Suggestions welcomed



Bike the Creek

- AT Team to assist with BtC
- Collaboration:
 - Stencilling
 - H-Frames
 - Wayfinding
 - Sign Removal
- T-Shirts
- Test ride?



Bike to Work

- Internal Event for City Staff
 - Allows for better uptake
 - Staff Bike Ride
- External Support:
 - Swag Kit + Information
 - Survey
 - Need more contacts
 - BBOT + William Osler



Thank you!

