















Appendix B

CAA Lands EOI Timeline

Tasks	2022		2023							
	Q4		Q1		Q2			Q3		
Council Approval										
EOI										
Draft										
Publish										
Evaluate										
Communications & Engagement										
Internal Engagement										
Website										
Public Survey										
External Outreach										
Media & Social Promotion										
Design Charrette										
Council Report									