

**Appendix 1**  
**Q4 2022**  
**Active Consulting Service Contracts**

#	Ward	Lead Department	Division	Bid Call No. and Description	Procurement Process	Vendor	Total Contract Value	Contract Expiry Date	Payments Made To Date as of January 15, 2023	Supplementary Information	Consulting Service Status	Timeline for Consulting Services Completion
1	ALL	Community Services	Recreation	RFP2022-139 REVIEW AND RECOMMEND REVISIONS TO THE CITY'S SPORT ALLOCATION POLICIES	Competitive	BEAM GROUP INC.	\$ 82,500.00	2023/09/30	\$ 54,000.00	Consulting Services to conduct a review and recommend revisions to the City's Sport Allocation Policies.	Consultants have completed staff and stakeholder engagements (Nov 2022) and environmental scan. Draft Policy is expected for January 2023 and Council Report is planned for March/April 2023.	2023/03/31
2	ALL	Community Services	Recreation	RFP2022-240 TO REVIEW AND UPDATE THE PARKS AND RECREATION MASTER PLAN	Competitive	MONTEITH BROWN PLANNING CONSULTANTS LTD.	\$ 199,771.88	2023/12/31	\$ -	Five-year review of and update to the 2017 Parks and Recreation Master Plan.	<b>New for this Quarter</b> Consultants have been engaged and are currently working on their background report. Staff, stakeholder and public engagement plan currently under review, to be kicked off in February 2023.	2023/10/21
3	ALL	Corporate Support Services	Finance	RFP2020-123 DEVELOPMENT AND DOCUMENTATION OF A CORPORATE ASSET MANAGEMENT PLAN	Competitive	HEMSON CONSULTING LTD	\$ 249,500.00	2023/03/31	\$ 246,977.50	The City of Brampton's Corporate Asset Management Office are updating and developing the 2016 version of its Corporate Asset Management Plan. The Scope of Work for this project is to develop and update the City's 2016 version of the AMP report. The AMP intends to comply with O.Reg. 588/17, the City's Strategic AMP Policy 2019, while incorporating and ISO 55000 standards.	Active. 99% of project complete. All Project phases completed. Consultant has provided all the required deliverables. Deliverable is approved and eScribe workflow completed.	2023/03/31
4	ALL	Corporate Support Services	Finance	RFP2021-009 UPDATE TO THE CITY'S FINANCIAL MASTER PLAN	Competitive	HEMSON CONSULTING LTD	\$ 174,200.00	2023/12/31	\$ 33,435.00	Consultant retained to update the long term financial masterplan for the City; last completed in 2017.	Ongoing	2023/03/31
5	ALL	Corporate Support Services	Human Resources	RFP2020-160 EMPLOYEE BENEFITS FOR A THREE YEAR PERIOD	Competitive	PEOPLE CORPORATION O/A BUFFETT TAYLOR + ASSOCIATES	\$ 172,250.00	2023/11/30	\$ 117,611.52	To provide benefits (health, wellness and disability management) consulting services including regular reporting, policy/legislative interpretation, municipal benchmarking, and negotiation and analysis of renewal offers from service providers and/or carriers.	Examples of work to date: ongoing consulting services, ad hoc benchmarking, successfully negotiated lower renewal rates with Manulife, consulted on three initiatives: PTM HCSA, NU contract plan, NU Harmonization, grievance assistance, and provides monthly reporting.  Update: Consultant continues to provide ongoing benchmarking for benefits enhancements, mental wellness, and review of vendor charges on bi-annual basis as well as reporting on a quarterly basis.	2023/11/30
6	ALL	Corporate Support Services	Information Technology	NIRFP2020-179 UPGRADE TO ORACLE ENTERPRISE PEOPLESFT HCM FROM RELEASE 9.1 TO 9.2	Competitive	ALTA ONE SOLUTIONS INC.	\$ 908,061.18	2022/12/31	\$ 300,011.21	This is not a net new purchase, but instead a new/replacement purchase order issued to Alta one Solutions Inc. This purchase order was originally issued to The Business Technology Resource Group in January 2021 through competitive RFP process (RFP2020-179). This replacement purchase order is as related to the acquisition of The Business Technology Resource Group by Alta one Solutions Inc.	In Progress - Peoplesoft HCM upgrade completed on schedule and on budget. Remaining balance to be consumed on a time and materials basis as needed for support related services. Contract expiry date is in the process of being extended to include 2023.	2023/12/31
7	ALL	Corporate Support Services	Information Technology	RFP2019-037 ENTERPRISE CRM IN MICROSOFT DYNAMICS 365 V9.X	Competitive	MNP DIGITAL INC.	\$ 730,936.00	2022/11/29	\$ 49,494.00	Consulting services for CRM platform/311 (Service Brampton) integration. Funds were pre-approved at purchase approval and will be allocated as needed.	<b>New for this Quarter</b> In Progress - completing the implementation of CRM for Transit	2023/03/31
8	ALL	Corporate Support Services	Information Technology	RFP2022-145 PROFESSIONAL SERVICES FOR THE IMPLEMENTATION OF ORACLE PEOPLESFT HCM ENTERPRISE RECRUITING SOLUTION	Competitive	ALTA ONE SOLUTIONS INC.	\$ 669,900.00	2023/12/31	\$ -	Implementation services for Oracle PeopleSoft Enterprise HCM Recruiting Solution Suite to deliver an end - to -end fully integrated Applicant Tracking System (ATS) solution.	<b>New for this Quarter</b> In Progress - Project implementation is in execution of project implementation phase.	2023/12/31
9	ALL	Corporate Support Services	Information Technology	T2022-054 AUDIO/VISUAL CONSULTING SERVICES FOR A THREE YEAR PERIOD	Competitive	R. NATHAN AND ASSOCIATES	\$ 225,000.00	2025/03/31	\$ 20,570.00	Consulting services to assess, analyze and design audio visual systems, ensuring product and service recommendations are consistent with industry standards.	Ongoing. Several designs have been provided. Services will be continued to be used as required.	2025/03/31
10	ALL	Corporate Support Services	Purchasing	LT2022-285 DEVELOPMENT OF A FAIR WAGE AND COMMUNITY BENEFITS POLICY	Limited Tendering	PRISM ECONOMICS AND ANALYSIS	\$ 62,600.00	2023/03/31	\$ -	Through a competitive procurement process, Prism Economics & Analysis Inc. was retained to conduct a feasibility assessment for a Fair Wage policy and Community Benefits policy in Brampton. On August 10, 2022 Council directed staff to develop a Fair Wage and Community Benefits policy. Prism Economics & Analysis Inc. was retained as they have a deep understanding of the work and has established relationships with various stakeholders. The service is to develop a Fair Wage and Community Benefits policy.	A working committee has been established, the consultant conducted an introductory meeting with the working committee to outline expectations and timelines. A draft Fair Wage policy has been developed, sent to the working committee and reviewed with comments. A draft Community Benefits policy has been developed, sent to the working committee and reviewed with comments. Q2 2023 draft policies will be sent to industry stakeholders for feedback and policies will be brought to Council for approval.	2023/06/30
11	ALL	Corporate Support Services	Strategic Communications	P2022-297 DEVELOPMENT OF A MUNICIPAL PUBLIC ART STRATEGY	Competitive	AGENCE MASSIVART INC.	\$ 75,875.00	2023/12/31	\$ 52,545.00	The City's first Municipal Public Art Strategy will establish an intentional and cohesive approach to developing and administering the City of Brampton's public art programs. The objectives of the Municipal Public Art Strategy are to a) Establish an administrative infrastructure for City-led public art programs, b) Establish a five (5) year priority work plan for City-led public art programs, and c) Establish an administrative infrastructure for the City to engage with the private sector on public art opportunities.	<b>New for this Quarter</b> PHASE 1: Context and Background Document Research complete. Detailed Community Engagement Plan validation. PHASE 2: Community and collaborator engagement to be complete by April 2023.	2023/12/31
12	ALL	Planning, Bldg, Growth Mgmt	Building	RFP2022-062 REVIEW PLANS FOR COMPLIANCE WITH THE ONTARIO BUILDING CODE FOR CHANGE OF USE OF A SINGLE DWELLING INTO A TWO-UNIT DWELLING	Competitive	RSM BUILDING CONSULTANTS INC.	\$ 1,050,000.00	2024/07/15	\$ 17,750.00	To provide as needed assistance with Plans Review of Change of Use permits which add a second dwelling unit to a home, in order to meet legislative timeframes for issuance of permits. The contract term ends July 15, 2024.	The contract has been awarded to RSM Building Consultants and is currently active.	2024/07/15
13	6	Planning, Bldg, Growth Mgmt	City Planning & Design	COMMUNITY ENERGY PLAN TO INFORM THE HERITAGE HEIGHTS SECONDARY PLAN	Competitive	GARFORTH INTERNATIONAL CANADA INC.	\$ 89,893.00	2023/12/31	\$ 89,418.00	Professional Services to study the potential to implement alternative energy solutions within the Heritage Heights Secondary Planning Area. This contract will result in a Community Energy Study to guide future development in Heritage Heights.	This project started in the early 2021 to support the development of Heritage Heights. This project is a directive of Council through the Community Energy and Emissions Study. The Study is expected to be completed by the start of Q2 2022. The Study is completed, a presentation to council is outstanding, however may need to be revised pending the outcomes of the OLT.	TBD pending outcomes of the Ontario Land Tribunals (OLT)

Appendix 1  
Q4 2022  
Active Consulting Service Contracts

#	Ward	Lead Department	Division	Bid Call No. and Description	Procurement Process	Vendor	Total Contract Value	Contract Expiry Date	Payments Made To Date as of January 15, 2023	Supplementary Information	Consulting Service Status	Timeline for Consulting Services Completion
14	1,3	Planning, Bldg, Growth Mgmt	City Planning & Design	DESIGN CHARRETTE PROJECT TO ENSURE THE IMPLEMENTATION OF DOWNTOWN BRAMPTON'S MANY KEY INITIATIVES	Competitive	THE PLANNING PARTNERSHIP LIMITED	\$ 90,000.00	2022/08/31	\$ 82,855.60	The Consultant successfully completed a 3 day Charrette - a combination of virtual and in-person sessions held on July 18th, 19th and 20th, 2022. The City saw a wide range of participants from many external agencies attend. Currently a draft Report is being circulated for comment. In two weeks the City will have comments ready for the Consultant to make. The Consultant will then assist the City in drafting an Engagement Report and to prepare a slide presentation for a TBD virtual Open House. Through collaborative multi-day sessions, participants were engaged in the exploration of the development framework for Downtown Brampton and the description of key action items. The final report summarizes the results of the Charrette and is a record of the drawings produced, ideas shared and suggestions for implementation that came out of this collaborative process. The report includes a final rendered plan that consolidates ideas shared. The outcomes of the Downtown Design Charrette will inform ongoing refinements and coordination to finalize the vision for Downtown Brampton.	Ongoing. Although final report has been submitted the Consultant needs to provide a summary Report and present for a virtual open house scheduled for January 2023.	2023/02/28
15	ALL	Planning, Bldg, Growth Mgmt	City Planning & Design	RFP2014-076 HERITAGE HEIGHTS CULTURAL HERITAGE STUDY	Competitive	ARCHAEOLOGICAL SERVICES INC.	\$ 48,980.00	2023/12/31	\$ 38,120.00	Professional Cultural Heritage Planning Services to study cultural heritage resources within the Heritage Heights Secondary Planning Area. This contract will result in a Cultural Heritage study to inform the development of Heritage Heights.	This project started in the early 2010 to support the development of Heritage Heights, and was originally funded by the Landowners group. The project was subsequently put on hold given the uncertainties around the GTA West Corridor (highway 413). With affirmed Council direction around the Highway, work has resumed and is expected to be completed by the end of 2022, however may need to be revised pending the outcomes of the OLT.	TBD pending outcomes of the Ontario Land Tribunals (OLT)
16	ALL	Planning, Bldg, Growth Mgmt	City Planning & Design	RFP2016-015 COMPREHENSIVE ZONING BY-LAW REVIEW	Competitive	WSP CANADA INC	\$ 984,649.70	2023/12/31	\$ 168,217.07	The service/deliverable is to prepare a new Comprehensive Zoning By-law for the City.	The project started in 2016. The deliverable is a new Comprehensive Zoning By-law for the City. Background technical studies, a Zoning Strategy Report and two versions of the draft Comprehensive Zoning By-law have been delivered to date, with updates now re-starting to update to conform to new direction. The scope of work has changed since beginning of project in 2016. The new Comprehensive Zoning By-law is now to conform with the new Brampton Plan (Official Plan), which is currently out in draft for consultation. Pending deliverables include an updated Zoning Strategy Report, Review of the existing Zoning By-law's Special Sections and a revised draft of the Comprehensive Zoning By-law that conforms to the new direction outlined in Brampton Plan and integrates best practices that support the planning objectives of the City. Work has now recommenced this quarter to evaluate the necessary updates of previous draft work to meet the timeline of producing a draft Comprehensive Zoning Bylaw by February 2023. This project is shifting to a programmatic approach, which will lead to the delivery of different phases of the project. Phase 1A will aim to be completed by the end of 2023. Subsequent phases may be under a separate/new purchase order.	2023/12/31
17	ALL	Planning, Bldg, Growth Mgmt	City Planning & Design	RFP2019-076 BRAMPTON VISION 2040 – OFFICIAL PLAN REVIEW	Competitive	WSP CANADA INC	\$ 684,332.00	2023/12/31	\$ 355,365.75	The service/deliverable is to prepare the new official Plan - Brampton Plan	On track - Brampton Plan to Council for approval was September 2022. The Province of Ontario introduced new legislation (Bill 23) which Brampton will need to conform to, the new end date is December 31, 2023.	2023/12/31
18	ALL	Planning, Bldg, Growth Mgmt	City Planning & Design	RFP2020-232 MUNICIPAL PARKING STRATEGY (MPS)	Competitive	IBI GROUP PROFESSIONAL SERVICES (CANADA) INC.	\$ 382,680.00	2023/06/30	\$ 299,258.11	The project scope was expanded to include a Supplementary Downtown Parking Implementation Strategy. As a result the project completion date was extended to June 30, 2023.	On track for completion by June 30, 2023.	2023/06/30
19	4,6	Planning, Bldg, Growth Mgmt	City Planning & Design	RFP2022-029 SECONDARY PLAN UPDATE OF THE AREA 40 BRAM WEST	Competitive	TOOLE DESIGN GROUP CANADA INC.	\$ 299,500.00	2023/12/31	\$ 87,300.73	The purpose of the BramWest Secondary Plan Review is to develop a draft land use concept plan and population and employment forecasts, to inform future policy and necessary component studies that will provide the basis a Secondary Plan Update of the Area 40 – Bram West. It is anticipated to be completed in 12-15 months period.	Ongoing	2023/08/31
20	ALL	Planning, Bldg, Growth Mgmt	City Planning & Design	RFP2022-038 ARCHAEOLOGICAL MANAGEMENT PLAN	Competitive	ARCHAEOLOGICAL RESEARCH ASSOCIATES LTD.	\$ 142,900.00	2024/03/31	None	The project is still in its preliminary stage. Invoices have been raised and are currently processed through Accounts.	<b>New for this Quarter</b> In phase 1. On track for targeted completion in 1 Year.	2024/03/31
21	6	Planning, Bldg, Growth Mgmt	City Planning & Design	TRANSPORTATION PLANNING SERVICES FOR HERITAGE HEIGHTS	Competitive	TOOLE DESIGN GROUP CANADA INC.	\$ 257,785.00	2023/12/31	\$ 251,797.50	The service/deliverable is to prepare transportation reports to support the approval of the Heritage Heights Secondary Plan.	On hold - pending the outcomes of the Ontario Land Tribunal	TBD
22	ALL	Planning, Bldg, Growth Mgmt	City Planning & Design	HERITAGE HEIGHTS; INFRASTRUCTURE SERVICING STUDY	Limited Tendering	URBANTECH CONSULTING	\$ 88,491.15	2023/12/31	\$ 81,825.00	Professional Engineering services to study how development will be serviced (Water, wastewater and Storm water) within the Heritage Heights Secondary Plan. This contract will result in an Infrastructure servicing study to inform the development of Heritage Heights.	This project started in the early 2010 to support the development of Heritage Heights, and was originally funded by the Landowners group. The project was subsequently put on hold given the uncertainties around the GTA West Corridor (highway 413). With affirmed Council direction around the Highway, work has resumed and is expected to be completed by the end of 2022, however may need to be revised pending the outcomes of the OLT.	TBD pending outcomes of the Ontario Land Tribunals (OLT)
23	1,3,6,7	Planning, Bldg, Growth Mgmt	City Planning & Design	LT2022-218 MAJOR TRANSIT STATION AREA (MTSA) POLICY FRAMEWORK	Limited Tendering	ARUP CANADA INC	\$ 650,000.00	2023/12/31	\$ 143,750.00	Consulting Services to prepare a Strategic Transportation and Master Servicing study to support Brampton's major transit station area policy framework.	Ongoing. Tasks completed in accordance with project schedule	2023/03/31

**Appendix 1**  
**Q4 2022**  
**Active Consulting Service Contracts**

#	Ward	Lead Department	Division	Bid Call No. and Description	Procurement Process	Vendor	Total Contract Value	Contract Expiry Date	Payments Made To Date as of January 15, 2023	Supplementary Information	Consulting Service Status	Timeline for Consulting Services Completion
24	1,3	Planning, Bldg, Growth Mgmt	City Planning & Design	LT2022-226 INTEGRATED DOWNTOWN PLAN: DOWNTOWN STREETScape MANUAL	Limited Tendering	DTAH	\$ 350,000.00	2023/07/31	\$ 5,837.54	Contract is for a Streetscape Manual for Downtown. Work is progressing as per the terms of reference and project schedule.	Ongoing	2023/03/31
25	ALL	Planning, Bldg, Growth Mgmt	Development Services	RFP2022-229 VENDORS OF RECORD FOR HIRING OF PLANNING CONSULTANTS TO REVIEW PLANNING APPEALS FOR A THREE YEAR PERIOD	Competitive	ALLAN RAMSAY PLANNING ASSOCIATES INC.	\$ 50,000.00	2025/10/31	\$ -	Consultant held 'on retainer' to provide planning support on planning applications that are appealed.	<b>New for this Quarter</b> Active	2025/10/31
26	ALL	Planning, Bldg, Growth Mgmt	Development Services	RFP2022-229 VENDORS OF RECORD FOR HIRING OF PLANNING CONSULTANTS TO REVIEW PLANNING APPEALS FOR A THREE YEAR PERIOD	Competitive	GSP GROUP INC.	\$ 50,000.00	2025/10/31	\$ -	Consultant held 'on retainer' to provide planning support on planning applications that are appealed.	<b>New for this Quarter</b> Active	2025/10/31
27	ALL	Planning, Bldg, Growth Mgmt	Development Services	RFP2022-229 VENDORS OF RECORDS FOR HIRING OF PLANNING CONSULTANTS TO REVIEW PLANNING APPEALS FOR A THREE YEAR PERIOD	Competitive	WSP CANADA INC	\$ 50,000.00	2025/10/31	\$ -	Consultant held 'on retainer' to provide planning support on planning applications that are appealed.	<b>New for this Quarter</b> Active	2025/10/31
28	3	Planning, Bldg, Growth Mgmt	Development Services	CONSULTING ARBORIST RELATED TO AN ONTARIO MUNICIPAL BOARD HEARING FOR A PLANNING APPLICATION TO DEVELOP 35 TOWNHOUSES AT 17-29 CLARENCE STREET	Limited Tendering	COHEN & MASTER CLASSIC INC.	\$ 16,310.00	2023/12/31	\$ -	Conduct inspections to ensure that tree preservation measures are done in accordance with LPAT decision	The service started in August 2016. The work completed to date is that the consultant completed work and provided testimony at the October 2016 Local Planning Appeal Tribunal hearing and did one of the required site inspection. The work to be done includes a series of site inspections throughout the construction of the development. The LPAT settlement related to the development requires that the City retain the consultant for these inspections and for consultation if there are any issues. It sets a timeline for 5 years from the date we issue site plan approval, which will occur in the next couple of weeks.	2026/12/31
29	ALL	Planning, Bldg, Growth Mgmt	Transportation Planning	RFP2021-252 REVIEW AND UPDATE OF THE TRANSPORTATION MASTER PLAN	Competitive	HDR CORPORATION	\$ 482,865.00	2023/11/30	\$ 63,401.90	5 year review and update of the City of Brampton's Transportation Master Plan (TMP). The goal is to update the TMP policies, decision-making approaches and implementation plan to implement a changing policy landscape, including but not limited to, the spirit and strategic directions of Brampton's 2040 Vision, Term of Council Priorities, and Official Plan project objectives, work plan and emerging directions and policies.	Project formally commenced with consultant consortium in May 2022. City staff/stakeholder working team has been established. Phase 1 underway, and several deliverables have been rec'd (discussion/tech papers) and are being reviewed by staff. Staff creating project web page which will also be a platform for public engagement. Public "Notice of Commencement" to be issued by end of August.	2023/11/30
30	1	Public Works & Engineering	Building Design & Construction	FAIRNESS MONITOR SERVICES FOR THE CONSTRUCTION MANAGEMENT OF THE CENTER FOR INNOVATION	Competitive	ROBINSON GLOBAL MANAGEMENT INC	\$ 51,200.00	2023/04/30	\$ 10,976.00	The Fairness Monitor will assist throughout and provide oversight of the construction management procurement process to ensure and verify that the process has been conducted in a fair and objective manner. The Fairness Monitor's role shall be to oversee within an advisory capacity, as defined or amended by the City and shall not hinder or negatively affect the City's authority and responsibility to manage the procurement process in the best interest of the overall goals and objectives of the City. The Construction Manager RFP is still being developed and the consulting services are still ongoing until a construction manager is selected. The CCDC58 Agreement Supplemental conditions are currently being finalized with Legal, Purchasing and BDC. Fairness review commenced by reviewing the first draft.	Ongoing	2023/04/30
31	6	Public Works & Engineering	Building Design & Construction	Q2022-246 FAIRNESS MONITOR SERVICES FOR THE CONSTRUCTION MANAGER PROCUREMENT AT EMBLETON COMMUNITY CENTRE	Competitive	ROBINSON GLOBAL MANAGEMENT INC	\$ 46,000.00	2023/07/05	\$ -	Fairness Monitor services for the Construction Manager procurement for the new Embleton Community Centre. The Fairness Monitor will assist throughout and provide oversight of the construction management procurement process to ensure and verify that the process has been conducted in a fair and objective manner. The Fairness Monitor's role shall be to oversee within an advisory capacity, as defined or amended by the City and shall not hinder or negatively affect the City's authority and responsibility to manage the procurement process in the best interest of the overall goals and objectives of the City. The RFP is still being developed and the consulting services are still ongoing until a construction manager is selected. The CCDC58 Agreement Supplemental conditions are currently being finalized with Legal, Purchasing and BDC. Upon completion the fairness review will commence.	Ongoing	2023/07/31
32	1,3	Public Works & Engineering	Environment & Development Eng	P2022-203 RESILIENCE, SUSTAINABILITY, HEALTHY DEVELOPMENT STRATEGY FOR THE RIVERWALK AREA	Competitive	SUSTAINABILITY SOLUTIONS GROUP WORKERS	\$ 98,750.00	2023/05/01	\$ 13,217.00	Resilience, Sustainability and Healthy Development Strategy for the Riverwalk Area further developing and expanding the Urban Design Master Plan Framework into a set of objectives, success measurement, metrics, targets and guidelines to complement the Sustainable New Communities Program, advance advocacy and guide implementation projects for the future in these key areas. Project initiated in August 2022 and going through its first phase.	Project initiated in Aug. 2022 with monthly meetings and progress to approximately 70% of the Phase 1 (Background and gaps analysis)	2023/06/30
33	ALL	Public Works & Engineering	Environment & Development Eng	RFP2022-032 UPDATE INTENSITY-DURATION-FREQUENCY (IDF) CURVES	Competitive	GHD LIMITED	\$ 83,900.00	2023/12/31	\$ -	Procurement of consulting services to update the City's Intensity-Duration-Frequency (IDF) Curves to assist with the engineering and design of stormwater management systems. Services are expected to be completed by December 31, 2023.	Consultant is working on background data collection. This task should be completed by January 2023.	2023/12/31

**Appendix 1**  
**Q4 2022**  
**Active Consulting Service Contracts**

#	Ward	Lead Department	Division	Bid Call No. and Description	Procurement Process	Vendor	Total Contract Value	Contract Expiry Date	Payments Made To Date as of January 15, 2023	Supplementary Information	Consulting Service Status	Timeline for Consulting Services Completion
34	ALL	Public Works & Engineering	Environment & Development Eng	RFP2022-034 CLIMATE CHANGE ADAPTATION PLAN	Competitive	SUSTAINABILITY SOLUTIONS GROUP WORKERS COOPERATIVE O/A SUSTAINABILITY SOLUTIONS GROUP	\$ 190,720.00	2023/12/31	\$ -	- To provide consulting services to develop its first Climate Change Adaptation Plan. The Brampton Climate Change Adaptation Plan (CCAP) is intended to be a municipal-wide plan that integrates and builds upon the existing legislation, regulations, plans policies, programs, and actions that strive to establish a sustainable and resilient city and to protect the City's assets. It will provide a clear vision for how the City should develop, enhance, manage, and promote climate change adaptation action so that opportunities are maximized and vulnerabilities are reduced. The CCAP will examine current initiatives, identify strengths, weaknesses/risks, opportunities, and constraints, and recommend actions to improve climate change resilience in Brampton based on science and best management practices. It is anticipated to be completed in 15-18 months period.	Ongoing	2023/12/31
35	ALL	Public Works & Engineering	Environment & Development Eng	RFP2022-194 DEVELOPMENT ENGINEERING SUBDIVISION REVIEW PROCESS MODERNIZATION	Competitive	KPMG LLP	\$ 149,500.00	2023/03/01	\$ -	- To review the City of Brampton's Development Engineering & Landscaping Design submission review and Fees and Securities Administration processes to identify opportunities to create greater efficiency and effectiveness in service delivery.	Project nearing completion. Progress at 75%. Workshops and meetings with stakeholders are complete. Analysis and draft recommendations are in progress. Draft Final Report anticipated end of year with review, comments and final approval to follow in February 2023.	2023/02/28
36	ALL	Public Works & Engineering	Environment & Development Eng	RFP2022-213 ENVIRONMENTAL SITE ASSESSMENT AT VARIOUS LOCATIONS FOR A THREE YEAR PERIOD	Competitive	EXP SERVICES INC	\$ 200,000.00	2025/12/14	\$ -	- Consultant to provide full range of Environmental and Geotechnical Consulting Services at various properties within the City of Brampton, on an as and when required basis for a three (3) year period.	<b>New for this Quarter</b> Active	2025/12/14
37	ALL	Public Works & Engineering	Environment & Development Eng	RFP2022-213 ENVIRONMENTAL SITE ASSESSMENT AT VARIOUS LOCATIONS FOR A THREE YEAR PERIOD	Competitive	ENGLOBE CORP.	\$ 200,000.00	2025/12/14	\$ -	- Consultant to provide full range of Environmental and Geotechnical Consulting Services at various properties within the City of Brampton, on an as and when required basis for a three (3) year period.	<b>New for this Quarter</b> Active	2025/12/14
38	ALL	Public Works & Engineering	Environment & Development Eng	RFP2022-213 ENVIRONMENTAL SITE ASSESSMENT AT VARIOUS LOCATIONS FOR A THREE YEAR PERIOD	Competitive	WSP E & I CANADA LIMITED	\$ 200,000.00	2025/12/14	\$ -	- Consultant to provide full range of Environmental and Geotechnical Consulting Services at various properties within the City of Brampton, on an as and when required basis for a three (3) year period.	<b>New for this Quarter</b> Active	2025/12/14
39	ALL	Public Works & Engineering	Environment & Development Eng	C2021-235 DESIGN RESIDENTIAL HOME RETROFIT PROGRAM FOR THE CITY OF BRAMPTON, THE CITY OF MISSISSAUGA AND THE TOWN OF CALEDON	Cooperative	6893449 CANADA INC. (DUNSKY ENERGY CONSULTING)	\$ 216,474.14	2023/12/31	\$ 24,060.00	- Consulting services to complete a Program Design Study that will provide the technical information, consultation, and strategic advice necessary to support the implementation of the PREP, which will improve the efficiency of residential energy use, reduce GHG emissions from the residential sector, increase resident energy savings and minimize up-front financial barriers to homeowners. This study aligns with existing International, Federal, Regional and Municipal plans/policies. The study location is city-wide.	Project started June 2022. Focus Area 1 Background Research is complete as of Q4 2022. Focus Area 2 Business Case Development to be completed mid Q1 2023. Focus Area 3 Engagement is ongoing. Focus Area 4 Draft Program Design to be completed Q2 2023. Focus Area 5 Final Program Design to be completed Q4 2023.	2023/12/31
40	ALL	Public Works & Engineering	Facilities Operations & Maintenance	RFP2019-059 INSPECTION, TESTING AND CONSULTING SERVICES FOR THE ASSESSMENT OF DESIGNATED SUBSTANCES AND ASBESTOS	Competitive	OH ENVIRONMENTAL INC.	\$ 337,890.00	2023/12/31	\$ 193,513.00	- To provide inspection, testing and consulting services for the Asbestos Containing Materials (ACMs) and various Designated Substances for the City of Brampton building portfolio for a two (2) year period with two (2) additional one (1) year period(s) renewals. The contract was renewed for its second year renewal term as pricing remained competitive in the market and performance has been in accordance with the contract. PO is expected to be completed and closed by December 31, 2023.	Ongoing	2023/12/31
41	ALL	Public Works & Engineering	Facilities Operations & Maintenance	RFP2019-059 INSPECTION, TESTING AND CONSULTING SERVICES FOR THE ASSESSMENT OF DESIGNATED SUBSTANCES AND ASBESTOS	Competitive	ECOH MANAGEMENT INC	\$ 245,100.00	2023/02/28	\$ 228,245.00	- To provide inspection, testing and consulting services for Asbestos Containing Materials (ACMs), various Designated Substances and Mould on as needed basis for the City of Brampton building portfolio for a two (2) year period with two (2) additional one (1) year period(s) renewal. The contract was renewed for its second year renewal term as pricing remained competitive in the market and performance has been in accordance with the contract. PO is expected to be completed and closed by February 28, 2024.	Ongoing	2024/02/28
42	ALL	Public Works & Engineering	Facilities Operations & Maintenance	CENTRALIZED FACILITIES MANAGEMENT SOLUTION AT THE CITY OF BRAMPTON RECREATION CENTRES	Limited Tendering	BLACKLINE CONSULTING	\$ 85,880.00	2022/12/30	\$ -	- Blackline Consulting (BLC) had previously performed an in-depth service delivery review of Facilities Operations and Maintenance (FOM) & Recreation and identified a high-priority improvement opportunity of Centralizing Facilities Management. This study was performed by BLC by engaging City staff, data gathering, financial analysis, assessment of service efficiencies, benchmarking and identifying opportunities for cost savings. In this Contract, BLC would assist in providing expert advice & consultation on industry best practices to FOM and Recreation in implementation of centralized facilities maintenance management solutions in the Recreation facilities.	Discussion with Recreation team in progress. Recreation & FOM teams are currently working on developing Service Level Agreement for the pilot project. Consulting Services has not been utilized yet. Ongoing. We have not used this PO as the work was placed on hold with all the changes. We would need to extend this as we have been given the go ahead again.	2023/12/31
43	ALL	Transit	Transit Development	RFP2022-064 DOWNTOWN BRAMPTON TRANSIT HUB, TRANSIT PROJECT ASSESSMENT PROCESS AND SUPPORTING STUDIES	Competitive	HDR CORPORATION	\$ 947,845.24	2025/11/15	\$ -	- To provide consulting services for the Downtown Transit Hub (bus terminal) Transit Project Assessment Process (TPAP), and supporting studies. The project will output the Environmental Project Report (EPR) that will include preliminary design for the Transit Hub core transit infrastructure.	<b>New for this Quarter</b> Project initiated. Ongoing	2024/12/31

Appendix 1  
Q4 2022  
Active Consulting Service Contracts

#	Ward	Lead Department	Division	Bid Call No. and Description	Procurement Process	Vendor	Total Contract Value	Contract Expiry Date	Payments Made To Date as of January 15, 2023	Supplementary Information	Consulting Service Status	Timeline for Consulting Services Completion
44	ALL	Transit	Transit Services	CLIMATE LENS STUDIES FOR BRAMPTON TRANSIT ICIP APPLICATIONS	Competitive	STANTEC CONSULTING LTD	\$ 41,700.00	2023/12/31	\$ 26,731.00	<p>Update: PO was extended to give time for the Transit HUB project to complete its environmental assessment and initial design because both are the main inputs for the CLA (climate lens assessment).</p> <p>As part of the submission requirements for the City's ICIP applications the Federal Requirement through Infrastructure Canada, required the completion of Climate Lens Assessments for five of Transit's applications, four have been completed and submitted, including all bus related and the Transit 3rd Facility applications.</p>	<p>A preliminary submission for the fifth Climate Lens Assessment (CLA) for the Downtown Transit Hub project, was completed. For the finalized assessment, the Transit Hub project must reach the design phase for the pending information to be available. A two-step submission is common and Infrastructure Canada is fully aware of the approach.</p> <p>Update: As mentioned in previous updates, the Transit HUB CLA (Climate Lens Assessment) was paused for the project to complete its environmental assessment and initial design, which are required to complete the CLA.</p>	2023/12/31
45	ALL	Transit	Transit Services	RFP2021-084 BRANDING, MARKETING AND LAUNCH EVENTS FOR HURONTARIO LIGHT RAIL TRANSIT	Competitive	BARRETT AND WELSH INC.	\$ 232,500.00	2023/12/31	\$ 161,250.00	<p>Update: Brand Name and visual identity have been approved. Visual identity guidelines in progress. In partnership with the City of Mississauga, this includes the branding, marketing and launch events for the Hurontario Light Rail Transit (HuLRT) project. Phase 1 and 2 includes research, brand name and visual identity development with an estimated completion date of December 2021. Phase 3 includes a marketing campaign promoting the service launch of the HuLRT through outreach, advertisements, digital and social media promotions; the estimated completion date is end of 2024 with the launch of the HuLRT in service.</p>	<p>Phase 2 brand name and visual identity are in progress.</p> <p>Update: Brand name and visual identity have been approved. Visual identity guidelines in progress.</p>	2023/12/31
46	ALL	Transit	Transit Services	RFP2021-231 FIVE YEAR BUSINESS PLAN FOR BRAMPTON TRANSIT	Competitive	LEFT TURN RIGHT TURN LTD.	\$ 233,000.00	2023/03/30	\$ 174,450.00	<p>Update: Project is in its final phase and will be completed by Spring 2023. This project is for the development of the 2023-2027 Transit Business Plan, which will update and replace the current one, which expires this year. The plan will (1) inform the core transit transportation business by, in alignment with the City's Transportation Master Plan, determine the resources needed to satisfy demand, i.e. service hours, recommend service model, buses, operators, maintenance and administration services. (2) Additionally the project will evaluate the impact of electrification and the actions necessary to prepare Brampton Transit to take full advantage of new technology and service models like mobility as a service.</p>	<p>The project is in phase 1: visioning, framing, data gathering, and preliminary data modelling.</p> <p>Update: Project initiated the final phase and will be completed by January 2023.</p>	2023/01/31