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Report 
Staff Report 

The Corporation of the City of Brampton  
                                    4/22/2024 

 
 
Date:   2024-03-21  
 
Subject:  Active Transportation Master Plan    
 
Secondary Title: Active Transportation Master Plan Implementation – 2023/2024 

Annual Report (All Wards)      
 
Contact: Fernanda Duarte Peixoto Soares, Project Manager, Active 

Transportation, Integrated City Planning   
 
Report number: Planning, Bld & Growth Mgt-2024-206   
 
 
RECOMMENDATIONS: 

1. That the report from Fernanda Duarte Peixoto Soares, Project Manager, Active 

Transportation, Integrated City Planning, dated March 21, 2024, to the Planning and 

Development Committee Meeting of April 22, 2024, re: Active Transportation 

Master Plan Implementation – 2023/2024 Annual Report (All Wards) be received.  

 
 

OVERVIEW: 

 The Active Transportation Master Plan (ATMP) Implementation Annual 
Report documents the progress and successes of the ATMP and provides 
an opportunity to advise Council and the community of changes coming to 
city road and trail/path networks in advance of the pending construction 
season.  

 In 2023 the City implemented the following active transportation 
infrastructure improvements/highlights: 

o The allotment for Active Transportation in the 2023 Budget was $5M; 
o 19.2 km of linear infrastructure (bike lanes, urban shoulders, multi-use 

paths and recreational trails/paths); 

o 2 public bicycle repair stands; 

o 4 pedestrian - cyclist counters; 

o New curb depressions at 20 locations; 

o 2 new pedestrian crossovers;  
o 6 new traffic control signals; and, 
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o 1.8 km of new sidewalk 

 The proposed 2024 ATMP Implementation Program, includes: 

o 2024 City Budget allocation of approximately $11.9M; 
o 20.3 km of linear infrastructure (bike lanes, urban shoulders, multi-use 

paths and recreational trails/paths); 
o New curb depressions at 52 locations; 
o 19 new pedestrian crossings; 
o 4 new traffic control signals; and, 
o 13 signalized pedestrian/cycling crossings (bicycle detection and 

bicycle crossings – “crossrides”)  

 Complementing the proposed new infrastructure in 2024 are the following 
program and policy activities: 

o 2024 Bike the Creek event; 
o Second season of the Shared E-Scooter Pilot Program;  
o 5 Bicycle Repair Stands; and, 
o Pedal Poll – National Bike Count 

 The Brampton Active Transportation Advisory Committee continues to 
carry out its mandate to help develop a culture in Brampton where cycling 
is a desirable activity and mode choice for both recreational and utilitarian 
purposes. 

 

 

BACKGROUND: 

The Mobility Framework outlined within the Brampton Plan – Your Vision, Our 

Future, establishes a hierarchy for the City to prioritize pedestrians, cyclists, transit and 

accommodate private automobiles and goods movement in decision making and 

investments. It is critical that the mobility framework is efficient and multi-modal. One of 

the three integrated networks that will guide future investment and decision-making in 

Brampton is the City’s Active Transportation Network. The Active Transportation 

Network creates critical local and regional connections using walking, cycling, or rolling 

that allow people of all ages and abilities to access destinations, amenities, daily needs, 

and recreational opportunities – all of which are key elements of 15- minute 

neighbourhoods. By improving the Active Transportation Network, the city can address 

many challenges including motor vehicle congestion, commute times, air quality, 

transportation costs, lack of connectivity, bicycle safety, and recreational access. 

The ATMP recommends a comprehensive future cycling network that incorporates a 

variety of facility types such as signed routes, bike lanes, buffered bike lanes, protected 

bike lanes, cycle tracks and multi-use paths (located within road allowance) and 

recreational trails (located within parks and valley lands).  
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Network elements of the ATMP implementation strategy are delivered in partnership 

between Planning, Building & Growth Management, Public Works & Engineering, and 

Community Services departments, as a part of capital improvement projects, new 

development applications and maintenance programs. Since many of these projects 

have significant design timelines before actual construction can begin, decisions on 

which elements of the ATMP are constructed are determined well ahead of 

implementation. Careful monitoring of design progress and being mindful of changes to 

active transportation strategies help to ensure the scope of work is finalized prior to 

implementation (and avoiding costly change orders once projects have been tendered 

or are in construction).  

As shown in Attachments A and B, since the ATMP was endorsed by Council in 

September 2018, approximately 78.5 kilometers of the City’s cycling network has been 

constructed. Prioritizing the implementation of the Active Transportation Master Plan 

and advancing the proposed active transportation network is a key ingredient to address 

the challenges of access and mobility in a rapidly urbanizing City. The utility of active 

transportation extends beyond mobility. Advancing the City’s active transportation 

strategy and making sustainable mode choices a viable travel option will also support 

broader city-building objectives to support a more equitable, green, attractive, healthy, 

and safe Brampton.  

CURRENT SITUATION: 

Consistent with the ATMP, this annual report has been organized into the following four 

strategic themes:  

1. Connecting the network 
2. Designing for safety and comfort 
3. Providing year-round mobility 
4. Developing a walking and cycling culture 

1. Connecting the network  

Enhancing and connecting the active transportation network in order to support an 

increase in walking and cycling is a critical focus for the Active Transportation Master 

Plan.   

2023 Program 

The 2023 Active Transportation Implementation program included: 

 An approved Budget allocation of $5M 

 19.2 km of linear infrastructure (bike lanes, urban shoulders, multi-use paths and 
recreational trails/paths);  
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 2 public bicycle repair stands;  

 4 pedestrian - cyclist counters;  

 New curb depressions at 20 locations;  

 2 new pedestrian crossovers;  

 6 new traffic control signals; and 

 1.8 km of new sidewalk 

Attachment C depicts the AT infrastructure that was implemented in 2023. 

Attachment D provides a detailed summary of the bike lanes, multi-use paths, 

recreational trails/paths, sidewalks and urban shoulders implemented with the 2023 

ATMP Implementation Program. 

Attachment E summarizes the locations where upgrades/enhancements (e.g. curb cuts, 

crossings, etc.) were implemented in 2023, to ensure a uniform level of quality across 

the cycling and trails network. 

2024 Program 

The 2024 Capital Budget allocation is provided in Table 1 below:  

Table 1: 2024 AT Implementation Program Budget  

Dept./Div. Item  
2024 Budget 

Allocation 

CS/Parks Maintenance 
& Forestry 

Recreation Trail Repair & Replacement – 
Various 

$835K 

Orangeville Railway Consulting- Visioning 
and detailed design study/City Wide 

$500K 

PB&GM/Transportation 
Planning 

Active Transportation Plans and Studies $260K 

Transportation Modelling & Data Analytics $160K 

PWE/Capital Works 

Sidewalk - Missing links City-wide $600K 

Road Resurfacing Program  $467K 

Goreway Drive (2.2km) $1.6M 

Williams Parkway (5.6km) $4.2M 

Quincy Place Pedestrian Bridge 
Replacement 

$400K 

PWE/Road 
Maintenance, Ops. & 
Fleet 

Active Transportation Enhancements $800K 

Active Transportation - Green Pavement 
Markings 

$2M 

Controlled Pedestrian Crosswalk $70K 

TOTAL   $11.9 

One of the key implementation strategies outlined in the ATMP is to incorporate cycling 

and walking infrastructure into planned construction opportunities (i.e., capital road 
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projects, road resurfacing program). Since 2021, the City has also included a 

reoccurring “Active Transportation Projects” line item in the annual Capital budget that 

identifies funding to construct a city-wide connected cycling and pedestrian network (per 

the Active Transportation Master Plan) to enable safer, more convenient travel by non-

motorized modes. 

Attachment F provides a detailed summary of planned linear facilities being delivered 

through construction opportunities and the ATMP In-fill program in 2024. 

The ATMP “Fix-it” Program is an implementation tactic to enhance the existing network 

by completing critical gaps with proper pedestrian and/or cycling crossings and access 

(e.g., pedestrian crossings, curb depressions, traffic control signals and upgrades).  

Attachment G summarizes a list of planned “fix-it” improvements including those deferred 

from previous years and those proposed in the 2024 Capital budget. 

Green Paint Treatments 

Included within the latest provincial guidance relating to the construction of cycling 

facilities (Ontario Traffic Manual Book 18 - 2021) is a recommendation that green 

surface treatment may be used as a traffic control device to increase the visibility of a 

cycling facility, highlight areas of conflict and reinforce priority to people riding bikes in 

conflict areas. Green surface treatment may be applied either as a solid colour 

treatment, or in a dashed pattern (dashed green treatments are typically applied at 

merge zones or bus stops). 

In response to this guidance and as a direction from Council, the City has incorporated 

the use of more green paint into its bicycle facility designs and will continue to do so 

moving forward. As noted in Table1, there is $2M allocated for this project in the 2024 

Capital Budget. 

This year, the City will also be introducing green paint along 10.3 km of existing bicycle 

lanes that were designed and implemented prior to this recent guidance. Bicycle lanes 

in the Downtown and Bramalea areas will be a first phase of a bicycle lane retrofit 

program that will bring consistency to all cycling infrastructure in the City.   

Attachment H provides a summary of locations which are planned to receive green paint 

enhancements this year.  

Wayfinding 

The current Outdoor Wayfinding and Signage Program (June 2007) was developed to: 

 Present a consistent and attractive design treatment for all corporate outdoor 

signage across the City; 
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 Establish a distinct identity that reinforces Brampton’s reputation as Canada’s 

Flower City; and 

 Assist residents and visitors to finding their way around Brampton. 

The framework for outdoor wayfinding and signage is detailed in the Outdoor Master 

Wayfinding Program, Design Intent Drawings for the Sign Type Array. The master plan 

addresses hierarchy and typology to provide sign and site-specific information for 

consistent typography, colour selection, graphics character and construction methods 

for all civic signage across the City.  

Within the scope of the program, Brampton's recreational trails have wayfinding signage 

to help orient users along the recreational trails and to nearby parks and recreational 

facilities. A gap in the current wayfinding program, as it relates to signage along the 

active transportation network, is a focus on recreational trails with no clear guidance on 

wayfinding along the City's cycling and walking infrastructure located on or adjacent to 

roadways (multi-use paths, bike lanes, sidewalks).  

In 2024, staff will look to extend wayfinding beyond recreational trails in a pilot project. 

The area of focus will include roadway infrastructure connecting to the Franceschini 

Bridge (Esker Lake Recreational Trail) and roadway infrastructure extending beyond the 

current terminus points of the Chinguacousy Recreational Trail. The pilot will help to 

inform a much larger study that will provide wayfinding guidance across the City's active 

transportation network. 

Orangeville-Brampton Railway Corridor 

The City of Brampton acquired the Orangeville-Brampton Railway Corridor in July 2022. 

The railway portion within Brampton’s municipal area is approximately 14 km, and the city 

is working to transform it into a recreational trail system for the community. This trail 

system will connect the City of Brampton to the City of Mississauga and the Town of 

Caledon (and ultimately serve as part of a continuous AT link between Lake Ontario and 

the Georgian Bay). To complete this multi-year project, the City is collaborating with the 

Region of Peel, neighbouring municipalities, and the Conservation Authorities to create a 

united ‘Rail to Trail’ vision and secure future opportunities for a north-south connection to 

the TransCanada Trail System. In 2024, with an approved budget of $500,000, the city 

will be hiring a consultant to complete the detailed design for the future proposed 

recreational trail. Associated visioning and public consultation will be conducted in house. 

Attachment I maps the active transportation infrastructure that is proposed within the 

scope of the 2024 Active Transportation Master Plan Implementation Program. 

2. Designing for safety and comfort 
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High quality pedestrian and cycling infrastructure creates a safe and inviting 

environment which is critical to attracting anyone wishing to use active modes for 

transportation. The following are highlights of this year’s program that will focus on 

designing for safety and comfort: 

 Ontario Bike Summit (OBS) –Transportation Planning staff participated in a 

workshop at the OBS focused on translating best practices from the Netherlands 

onto Canadian streets, taking into consideration a combination of infrastructure 

design, automobile management, and community engagement.  

 Protected Intersection Training – Transportation Planning staff attended a training 

session intended for participants to gain an understanding of protected 

intersections and their advantages over conventional designs, know the design 

elements that make up a protected corner and how to draw one and gain a basic 

understanding of how different signalization strategies can enhance designs. 

 Design Standard & Speed Review Project Charter – staff have completed a project 

charter for an initiative that will review of our existing roadway standards and 

speed limit policies to complement the direction from the Brampton Complete 

Streets Guide.  An update of road standards and speed limits through a ‘complete 

streets’ lens will ensure the safety of vulnerable road users, the provision of 

transportation choice for users and the incorporation of new trends for road and 

multi-modal transportation projects. 

 Review Capital Works Designs – Transportation Planning staff will continue to 

work with Capital Works staff in the design of cycling infrastructure constructed as 

a part of larger road reconstruction projects.  

 Protected Intersection Pilot (Williams Parkway) – Also referred to as a “Dutch-style 

intersection,” the design of a protected intersection keeps bikes physically 

separated from motor vehicles, providing a high degree of comfort and safety for 

people of all ages and abilities. Within the scope of the Williams Parkway 

Redevelopment Project, staff are incorporating protected intersection designs 

along the corridor at major cycling routes. These locations include Vodden/Royal 

Orchard, Centre, Rutherford and North Park Drive/Howden Boulevard. The multi-

use path will be set back from vehicle traffic and cyclists will be given a dedicated 

path through the intersection, with right-of-way overturning vehicles. The design 

will improve visibility and sightlines, reduce the speed at which vehicles turn and 

reduce pedestrian and cyclist exposure at motor vehicle crossings. Designs are 

expected to wrap up in 2024, with a projected 2024/2025 construction period.  

3. Providing year-round mobility 

Active transportation modes – especially bicycling – are seen as a challenge to 

accommodate in cities that experience cold and snowy winters. Yet there are 
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precedents from home and abroad that suggest otherwise and demonstrate that cycling 

year-round and in all conditions is very much achievable with a good maintenance 

program. There is a recognition of and investment in the symbiotic relationship between 

the provision of cycling infrastructure, tailored and prioritized maintenance, and 

development of an active modes culture. 

Separated bike lanes have been installed along Hanover Road (first phase of the East-

West Cycling Corridor) and staff in Roads Maintenance, Operations & Fleet have had 

an opportunity to apply a maintenance strategy that was developed to ensure that the 

facility is maintained and available year-round. Implications of the protected bike lanes 

along the East-west Cycling Corridor will continue to be monitored and presented to 

Council at a future date.     

4. Developing a walking and cycling culture 

Building a safe and comfortable active transportation network is a key prerequisite to 

making walking and biking a viable transportation option; however, it must also be 

complemented by supportive policies and programs to foster a walking and cycling 

culture. Equally important is continued outreach and engagement with community 

stakeholders and businesses to promote the City’s reputation in our investment value 

proposition. The following are highlights of our community outreach and engagement 

efforts:  

 Bike the Creek Event  

 Electric Kick-style Scooter Pilot Program  

 Trail Bike/Pedestrian Counters  

 Bicycle Repair Stands  

 Pedal Poll  

 Brampton Bike Hub 

 Bike Month / Bike to Work Day  

 Bike Basics Training Program (Recreation Brochure) 

 

Appendix J provides greater detail on each of these initiatives. 

Active Transportation Advisory Committee (ATAC) Update 

The mandate of the ATAC is to provide input and advice to City staff and to Council 

regarding the development and maintenance of a safe and connected cycling network 

within Brampton (and that links to neighbouring municipalities) as part of an integrated 

multi-modal transportation system and developing a culture in Brampton where cycling 

is a desirable activity and mode choice for both recreational and utilitarian purposes. 



9 
 

The Brampton Active Transportation Advisory Committee continues to carry out its 

mandate to develop a culture in Brampton where cycling is a desirable activity and 

mode choice for both recreational and utilitarian purposes. Attachment K provides a 

summary of highlights from ATAC in 2023.  

CORPORATE IMPLICATIONS: 

Financial Implications: 

Funding for the projects outlined within this report has been approved through the 

annual operating and capital budget approval process. Funding for future active 

transportation initiatives will continue to be considered through the annual budget 

process and included in the capital budget request put forward by Planning, Building & 

Growth Management, Public Works & Engineering and Community Services.  

Communications Implications: 

Similar to previous years, staff will ensure that an appropriate communication plan is 

executed to ensure that all residents affected by these projects are advised of the direct 

impacts and the overall benefits of walking and cycling (the “why”). Under the branding 

of” Streets for People”, City Transportation Planning, Public Works & Engineering and 

Corporate Communications staff will deliver a communication strategy including (but not 

limited to) the following communication tactics: 

 The City’s AT project webpage will be updated with details of the 2024 AT work 

plan; 

 All AT projects will be added the interactive City Construction Map accompanied by 

status updates; 

 Information toolkits will be distributed to members of Council; and, 

 “Construction Notice” type signage will be erected locally.  

STRATEGIC FOCUS AREA:  

The Active Transportation Master Plan supports and furthers the City’s following 

strategic focus areas by providing a sustainable and accessible transportation option: 

 Health & Well-being: Focusing on citizens’ belonging, health, wellness, and 

safety. 

 Transit & Connectivity: Focusing on transportation and a connected 

infrastructure that is safe, convenient, efficient, and sustainable. 

 Growing Urban Centres & Neighbourhoods: Focusing on an economy that 

thrives with communities that are strong and connected. 
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Environmental Resilience & Sustainability: Focusing on nurturing and 

protecting our environment for a sustainable future. 

CONCLUSION: 

The City’s Active Transportation Master Plan lays out a defined strategy to implement a 

comprehensive citywide active transportation network. The network and program 

elements of the ATMP implementation strategy are delivered in partnership between 

Planning, Building & Economic Development, Public Works & Engineering, Community 

Services, Strategic Communications and Culture & Events Departments/Divisions, as a 

part of capital improvement projects, new development applications, maintenance 

programs and programing initiatives. 

Building on the success of recent years, in 2024 City staff are planning the 

implementation of:  

 20.3 km of linear cycling infrastructure (bike lanes, urban shoulders, multi-use 

paths and recreational trails/paths); 

 52 curb depressions; 

 19 new pedestrian crossings; 

 5 public bicycle repair stands; 

 4 new traffic control signals; and, 

 13 signalized pedestrian/cycling crossing (bicycle detection and bicycle crossings 

– “crossrides”).  

Further to the planned physical infrastructure, staff will develop complementary design 

standards, programing, and policy to foster a walking and cycling culture in the City 

supporting broader city-building outcomes.  

 
 
Authored by:     
 

 Reviewed by:      

 
 

  

Fernanda Duarte Peixoto Soares 
Project Manager, Active Transportation  
Integrated City Planning 
 
 

 Henrik Zbogar, RPP, MCIP 
Director  
Integrated City Planning 
 

   
Approved by:      
 

 Approved by: 

  __________________________________ 

Steve Ganesh, RPP, MCIP  Marlon Kallideen 
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Commissioner  
Planning, Building & Growth Management 
 

Chief Administrative Officer 
 
 

 
Attachments: 
 

 Attachment A: Linear Facilities Map – ATMP Installation Progress (since 2019) 

 Attachment B: Linear Cycling Facility Totals – ATMP Installation Progress (since 2019) 

 Attachment C: 2023 AT Implementation Program Map 

 Attachment D: New Linear Cycling Facilities - 2023  

 Attachment E: “Fix-it” Enhancements – 2023 

 Attachment F: 2024 Planned Linear Facilities 

 Attachment G: 2024 “Fix-it” Locations  

 Attachment H: Green Paint Treatment 

 Attachment I: 2024 ATMP Implementation Map 

 Attachment J: 2024 Walking and Cycling Culture Update 

 Attachment K: 2024 Brampton Active Transportation Advisory Committee Update 
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